



PORT MACKENZIE RAIL EXTENSION PROJECT

JANUARY 2013 EMBANKMENT CONSTRUCTION STATUS

SEGMENT 1
STATUS: Funded. Construction to resume February 2013.

SEGMENTS 3 & 6
STATUS: Funded. Contracts awarded. Construction to begin Spring 2013.

SEGMENTS 2 & 5
STATUS: Construction awaiting funding in the amount of \$60M in 2013 legislative session. Construction to begin in August 2013.

SEGMENT 4
STATUS: Funded. State GO Bonds approved by voters in November 2012. Scheduled bid opening July 1, 2013.

SEGMENTS 7 & 8
STATUS: Construction of track (subballast, ballast, rail) awaiting funding in the amount of \$66.5M in 2013 legislative session. Construction to begin in 2014 and 2015.

0 1 2 3 Miles