
INVITATION TO BID  
20-098B 

MATANUSKA-SUSITNA BOROUGH 
PURCHASING DIVISION 

PALMER, ALASKA 

BID AND CONTRACT DOCUMENTS 
FOR 

CANTER CIRCLE IMPROVEMENTS 
OPENING DATE & TIME: 

 Wednesday, March 4, 2020 @ 2:00 PM  



TABLE OF CONTENTS 
 
 
SECTION I 
 

ADVERTISEMENT 
 
SECTION II 
 

INSTRUCTIONS TO BIDDERS 
 
SECTION III 
 

SCOPE OF WORK & MODIFICATIONS AND SPECIAL PROVISIONS TO STANDARD SPECIFICATIONS 
 
SECTION IV 
 

BID FORM 
 
SECTION V 

 
SAMPLE AGREEMENT 

 
SECTION VI – FORMS & DOCUMENTS 
 

CERTIFICATE OF INSURANCE (COI) 
BID BOND 
SUB CONTRACTOR/SUPPLIER LIST 
PAYMENT BOND 
PERFORMANCE BOND 
CONSENT OF SURETY TO FINAL PAYMENT 
CONTRACTOR'S RELEASE AND AFFIDAVIT OF PAYMENTS OF DEBTS AND CLAIMS 
FIELD MEMO 
GRAVEL SOURCE VERIFICATION FORM 

 
SECTION VII 

 
NOTICE TO CONTRACTORS STATE OF ALASKA DEPARTMENT OF LABOR FORMS AND PUBLICATIONS 

 
SECTION VIII 
 

ATTACHMENTS 
 
 

  



BID #20-098B 
SECTION I 

 
ADVERTISEMENT



MATANUSKA-SUSITNA BOROUGH 
350 East Dahlia 

Palmer, Alaska 99645 
 

ADVERTISEMENT 
 

VENDOR 
 

ACCOUNT # 
 

DATE FOR ADVERTISEMENT 
Anchorage Daily News MATA 0070 2/12/2020 
 
 TYPE OF AD: 

 
( ) Display 

 
( X ) Classified 

 
( ) Public Information 

The material herein must be printed in its entirety on the dates shown above.  Affidavit of publication is required 
prior to payment. 
 

MATANUSKA-SUSITNA BOROUGH 
BID #20-098B 

CANTER CIRCLE IMPROVEMENTS 
 
The Matanuska-Susitna Borough is soliciting bids from qualified contractors to realign, upgrade, pave and 
improve the drainage along 2,241 linear feet of Canter Circle. This project will involve, but is not limited to, 
clearing, grubbing, excavation, import and placement of borrow material, import and placement of aggregate 
base course, import and placement of HMA, installing drainage culverts and placing topsoil and seed. 
 
Bid documents are available to download for free beginning Tuesday, February 11, 2020 from the Purchasing 
Division’s website, at https://www.matsugov.us/contractopportunities.  For more information call (907) 861-
8601, Fax (907) 861-8617, or e-mail purchasing@matsugov.us. 
 
Deadline for Questions: Wednesday, February 26, 2020 at 5:00 PM 
 
Bids open: Wednesday, March 4, 2020 at 2:00 PM in the Purchasing Division 
 
Bids must be received in the Purchasing Division prior to the time fixed for opening of the bids to be considered.  
Time of receipt will be determined by the time stamp in the Purchasing Division. 
 
Persons needing accommodation in order to participate should contact the borough ADA coordinator at (907) 
861-8404. 
 
The Matanuska-Susitna Borough reserves the right to accept or reject any or all bids, waive any and all 
technicalities or informalities it deems appropriate.  Award of this project is subject to the availability of funding. 
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BID #20-098B 
CANTER CIRCLE IMPROVEMENTS 

 
INSTRUCTIONS TO BIDDERS 

 
 
ARTICLE 1 - DEFINITIONS 

1.1 Bidding Documents include the 
Advertisement or Invitation to Bid, Instructions to 
Bidders, bid form, other sample bidding and contract 
forms, proposed Contract Documents, including any 
Addenda issued prior to receipt of bids and bond forms.  
Contract Documents proposed for the work consist of the 
Borough-Contractor Agreement, Conditions of the 
Contract (General, Supplementary and other Conditions), 
Drawings, Specifications, and all Addenda issued prior to 
and all Modifications issued after execution of the 
Contract. 

1.2 All definitions set forth in the General 
Conditions of the Construction Agreement or in other 
Contract Documents are applicable to the Bidding 
Documents. 

1.3 Addenda are written or graphic instruments 
issued by the Borough prior to the execution of the 
Contract which modify or interpret the Bidding Documents 
by additions, deletions, clarifications, or corrections. 

1.4 A Bid is a complete and properly signed 
proposal to do the work or designated portion thereof for 
the sums stipulated therein, submitted in accordance with 
the Bidding Documents. 

1.5 The Base Bid is the sum stated in the Bid for 
which the Bidder offers to perform the work described in 
the Bidding Documents as the base, to which work may 
be added, or from which work may be deleted for sums 
stated in Alternate Bids. 

1.6 An Alternate Bid (or Alternate) is an amount 
stated in the Bid to be added to or deducted from the 
amount of the Base Bid, if the corresponding change in 
the work, as described in the Bidding Documents, is 
accepted. 

1.7 A Unit Price is an amount stated in the Bid as 
a price per unit of measurement for materials or services, 
as described in the Bidding Documents or in the proposed 
Contract Documents. 

1.8 A Bidder is a person or entity who submits a 
Bid. 

1.9 A Sub-bidder is a person or entity who 
submits a Bid to a Bidder for materials or labor for a 
portion of the work. 

1.10 Any interested party submitting a bid on 
Matanuska-Susitna Borough (MSB) projects should first 
review the MSB Debarment/Suspension List. This listing is 
available on the MSB web page under Economy and Bids.  
Any submission of a bid, with participation or involvement 
of an individual, company, firm or corporation on this list 
will render the bid as non-responsible. 

ARTICLE 2 - BIDDER'S REPRESENTATIONS 

2.1 Each Bidder by making a Bid represents that: 

2.1.1 The Bidder has read and understands the 
Bidding Documents and the Bidder’s Bid is made in 
accordance therewith. 

2.1.2 The bidder has visited the site and has 
taken other steps as may be necessary to ascertain the 
nature and local conditions of the work, the general and 
local conditions which could affect the work or costs 
thereof.  Failure to do so will not relieve Bidders of 
responsibility for estimating properly or the difficulty or 
cost of successfully performing the work.  The submission 
of a Bid shall be an admission that the Bidder has made 
such examination and is satisfied as to the conditions to 
be encountered in performing the work and as to the 
requirements and accuracy of the Bidding Documents. 

2.1.3 The Borough assumes no responsibility for 
any understanding or representations concerning 
conditions made by any of its officers, agents, or 
employees prior to the execution of this Contract, unless 
such understanding or representations are expressly 
stated in the Bidding Documents or Addenda. 

2.1.4 The Bidder shall include in their Bid sums 
sufficient to cover all items required by the Contract and 
the conditions of the site(s), and shall rely entirely upon 
their own examination in making their Bid.  The 
submission of a Bid shall be taken as a prima facie 
evidence of compliance with this paragraph. 

2.1.5 The Bidder’s Bid is based upon the 
materials, systems, and equipment required by the 
Bidding Documents without exception. 

  



 

ARTICLE 3 - BIDDING DOCUMENTS 

3.1 Copies 

3.1.1 Bidders may obtain complete sets of the 
Bidding Documents from the issuing office’s webpage as 
designated in the Advertisement or Invitation to Bid.  

3.1.2 Bidders shall use complete sets of Bidding 
Documents in preparing Bids; the Borough does not 
assume any responsibility for errors or misinterpretations 
resulting from the use of incomplete sets of Bidding 
Documents.  If material required for bidding purposes by 
these documents is absent, the Bidder is required to notify 
the Purchasing Officer. 

3.1.3 The Borough in making electronic copies of 
the Bidding Documents available on the above terms does 
so only for the purpose of obtaining Bids on the work, and 
does not confer a license of grant for any other use. 

3.2 Interpretation or Correction of Bidding Documents 

3.2.1 Bidders and Sub-bidders shall promptly 
notify the Purchasing Officer by fax at 861-8617, or by e-
mail at purchasing@matsugov.us of any ambiguity, 
inconsistency, or error which they may discover upon 
examination of the Bidding Documents or of the site and 
local conditions.   

3.2.2 Bidders and Sub-bidders requiring 
clarification or interpretation of the Bidding Documents 
shall make a written request which shall reach the 
Purchasing Officer at least five work days prior to the date 
for receipt of Bids.  Questions or requests for clarifications 
shall be directed to the borough’s Purchasing Officer at 
purchasing@matsugov.us.  Questions or requests for 
clarification directed to any other member of the borough 
staff, or consultant may be grounds for rejection of bid as 
being irregular 

3.2.3 Any interpretation, correction, or change of 
the Bidding Documents will be made by Addendum.  
Interpretations, corrections, or changes of the Bidding 
Documents made in any other manner will not be binding, 
and Bidders shall not rely upon such interpretations, 
corrections, and changes. 

3.3 Addenda 

3.3.1 Addenda will be posted on the Borough’s 
Purchasing webpage, notice will be emailed to all known 
by the Purchasing Division to have requested to be added 
to a plan holders list for the solicitation.  

3.3.2 Copies of Addenda will be made available 
for inspection wherever Bidding Documents are on file for 
that purpose. 

3.3.3 No Addenda will be issued later than four 
work days prior to the date for receipt of Bids, except an 
Addendum withdrawing the request for Bids, or one which 
includes postponement of the date for receipt of Bids. 

3.3.4 Each Bidder shall be responsible for 
ascertaining prior to submitting their Bid that they have 
received all Addenda issued, and they shall acknowledge 
their receipt in their Bid. 

ARTICLE 4 - BIDDING PROCEDURE 

4.1 Form and Style of Bids 

4.1.1 A Bid shall constitute an irrevocable offer to 
enter into a contract with the Borough on the terms of the 
Bid and the Bidding Documents.  Bids shall be submitted 
on forms provided in the Bidding Documents. 

4.1.2 All blanks on the Bid form shall be filled in, 
typed or written legibly in ink (preferably in blue ink). 

4.1.3 Where required on the Bid, Bidders must 
quote on all items and they are warned that failure to do 
so may disqualify the Bid.  When quotations on all items 
are not required, Bidders should insert the words "no bid" 
in the space provided for any item where no quotation is 
made. 

4.1.4 Bids shall specify a unit or lump sum price, 
typed or written legibly in ink for each Bid item called for.  
In case of error in the extension of prices, the unit price 
will govern.  Bids may be rejected if they show any 
omissions, alteration of the forms, additions not called for, 
conditional or alternate Bids not called for, qualified bids, 
or irregularities of any kind. 

4.1.5 Any interlineation, alteration or erasure 
must be initialed by the signer of the Bid. 

4.1.6 All requested Alternates shall be Bid.  If no 
change in the Base Bid is required, enter "No Change." 

4.1.7 Where two or more Bids for designated 
portions of the work have been requested, the Bidder 
may, without forfeiture of their Bid Guarantee, state their 
refusal to accept award of less than the combination of 
Bids they so stipulate.  The Bidder shall make no 
additional stipulations on the Bid form nor qualify their Bid 
in any other manner. 
  



 

4.1.8 Each copy of the Bid shall include the legal 
name of the Bidder and a statement that the Bidder is a 
sole proprietor, a partnership, a corporation, or some 
other legal entity.  Each copy shall be signed by the 
person or persons legally authorized to bind the Bidder to 
a contract.  A Bid submitted by an agent shall have a 
current power of attorney attached, certifying the agent's 
authority to bind the Bidder.  The full name, address, and 
corporate or partnership title, including status of each 
person signing shall be typed or printed below the 
signature. 

4.2 Bid Guarantee 

4.2.1 Any bid exceeding $50,000 for total of all 
base items and alternates shall be accompanied by a 
certified check, money order, cashier's check, or Bid Bond 
in the amount of at least 5% of the total Base Bid amount, 
made payable to the Matanuska-Susitna Borough, 
Palmer, Alaska, with good and sufficient surety or sureties 
acceptable to the Borough.  Bid Guarantees will be held 
until the Agreement is executed or for 60 days whichever 
is less.  Power-of-Attorney for the person signing the Bid 
Bond for the Surety must be submitted with the Bid Bond. 

4.2.2 If a surety bond is submitted, it shall be 
written on the form included in the Bidding Documents 
and the attorney-in-fact who executes the bond on behalf 
of the surety shall affix to the bond a certified and current 
copy of their power of attorney. 

4.3 Submission of Bids 

4.3.1 All copies of the Bid, the Bid Guarantee, if 
any, and any other documents required to be submitted 
with the Bid shall be enclosed in a sealed envelope.  The 
envelope shall be addressed to: Matanuska-Susitna 
Borough, Purchasing Division, 350 East Dahlia Avenue, 
Lower Level, Palmer, Alaska, 99645, and shall be 
identified with the Project name, Bid Number, and 
Bidder's name and address.  If the Bid is sent by mail, the 
sealed envelope shall be enclosed in a separate mailing 
envelope with the notation "SEALED BID ENCLOSED" on 
the face thereof. 

4.3.2 Bids shall be deposited at the designated 
location prior to the time and date for opening of Bids 
indicated in the Advertisement or Invitation to Bid, or any 
extension thereof made by Addendum.  Bids received 
after the time and date for receipt of Bids are late Bids, 
will not be considered, and will be returned unopened. 

4.3.3 The Bidder shall assume full responsibility 
for timely delivery at the location designated for receipt 
of Bids. 

4.3.4 Oral, telephonic, email or faxed Bids are 
invalid and will not receive consideration. 

4.3.5 Bids will not be considered if the following 
documents are not completely filled out and submitted 
with the bid: See documents listing on “Bid Form”. 

4.3.6 A checklist is provided on the Submittal 
Page as a courtesy to prospective bidders.  The checklist 
may not be all inclusive; it is the Bidder’s responsibility to 
make sure they comply with all requirements within the 
solicitation documents. 

4.3.7 If more than one Bid is offered by any one 
party, by or in the name of their clerk. Partner, or other 
person, all such Bids will be rejected.  A party who has 
quoted prices to a Bidder is not thereby disqualified from 
quoting prices to other Bidders, or from submitting a Bid 
directly for the work. 

4.4 Modification or Withdrawal of Bid 

4.4.1 A Bid may not be modified, withdrawn or 
canceled by the Bidder during the stipulated time period 
following the time and date designated for the opening of 
Bids, and each Bidder so agrees in submitting their Bid. 

4.4.2 Prior to the time and date designated for 
opening of Bids, any Bid submitted may be modified or 
withdrawn by notice to the Borough at the place 
designated for receipt of Bids.  Such notice shall be in 
writing with the signature of the Bidder, so worded as not 
to reveal the amount of the original Bid, and delivered in 
person, by email or by fax.  If by fax or email, the properly 
notarized notice shall be received before the time and 
date set for opening of Bids.  Notices may be sent by fax 
to 907-861-8617 or email to purchasing@matsugov.us.  
The Borough shall not be responsible for the opening or 
security of modifications or withdraws submitted by fax or 
email.  Contractors are advised to call the Purchasing 
Division at 907-861-8601 to verify receipt of faxed or 
emailed notices. 

4.4.3 Withdrawn Bids may be resubmitted up to 
the time designated for the receipt of Bids, provided that 
they are then fully in conformance with these Instructions 
to Bidders. 

4.4.4 Bid Guarantee, if any is required, shall be in 
an amount sufficient for the Bid as modified or 
resubmitted. 

ARTICLE 5 - CONSIDERATION OF BIDS 

5.1 Opening of Bids 

  



 

5.1.1 The properly identified Bids received on 
time will be opened publicly and will be read aloud.  An 
abstract of the Base Bids and Alternate Bids, if any, will 
be made available to Bidders upon request after the 
Purchasing Officer has tabulated or summarized the 
results. 

5.1.2 No responsibility will attach to the Borough 
or its representatives for the premature opening of, or the 
failure to open, a Bid not properly addressed and 
identified. 

5.1.3 When vendors and/or contractors propose 
equal pricing (or tie bids), bids will be reviewed by the 
Purchasing Officer to determine responsiveness.  If all 
requirements for the bid being responsive are met, then 
the award or recommendation of the award will be made 
in favor of the bid which received the earliest time stamp 
prior to bid opening. 

5.2 Rejection of Bids 

5.2.1 The Borough shall have the right to reject 
any or all Bids and to reject a Bid not accompanied by any 
required Bid Guarantee or by other data required by the 
Bidding Documents, or to reject a Bid which is in anyway 
incomplete or irregular. 

5.3 Acceptance and Award 

5.3.1 This Contract, if awarded, shall be made 
only to a qualified, responsive and responsible bidder who 
submits the lowest bid. The Purchasing Officer shall 
determine whether a bidder is qualified, responsive and 
responsible based on: 

A. The skill and experience demonstrated 
by the Bidder in performing contracts of 
a similar nature;  
B. The Bidder's record of honesty and 
integrity; 

C. The Bidder's capacity to perform in 
terms of facilities, personnel, and 
financing; 
D. Whether the Bidder has been 
debarred or suspended under Section 
3.08.235 of the Matanuska-Susitna 
Borough Code. 

E. At all times the best interests of the 
Borough shall be recognized in awarding 
bids. 

5.3.2 The Borough may waive any informality or 
irregularity or correct any purely arithmetical or clerical 
error apparent on the face of the Bid in any Bid or Bids 
received, when such waiver or correction is in the interest 
of the Borough.  The Borough reserves the right to reject 
any and all Bids. 

5.3.3 The Borough further reserves the right to 
accept or reject any or all items of any Bid, unless the 
Bidder qualifies such Bid by specific limitation; also to 
make an award to the Bidder whose aggregate Bid or any 
combination of Bid items is lowest. 

5.3.4 The Borough shall have the right to select 
and accept Alternates in any order or combination, and to 
determine the low Bidder on the basis of the sum of the 
Base Bid and the Alternates accepted.   

5.3.5 The Bidders past performance under 
Borough Agreements; If the Bidder has failed in any 
material way to perform its obligations under any 
Agreement with the Borough, the Bidder may be 
determined as a non-responsible Bidder.  

ARTICLE 6 - POST BID INFORMATION 

6.1 Contractor's Qualification Statement 

6.1.1 Bidders to whom award of a Contract is 
under consideration shall submit to the Purchasing Officer 
upon request, a properly executed Contractor's 
Qualification Statement, unless such a Statement has 
been previously required and submitted as a prerequisite 
to the issuance of Bidding Documents. 

6.1.2 Bidders shall attach to the Qualification 
Statement a sheet listing the following four additional 
requirements and submit to the Purchasing Officer: 

A. Names of surety companies utilized in 
the last five years. 
B. Estimate Progress Schedule for the 
completion of the work.   
C. A resume of the Company and of the 
job Superintendent for the project. 
D. A list of other projects planned to be 
concurrent with the construction phase 
of this project. 

  



 

ARTICLE 7 – PAYMENT AND PERFORMANCE 
BONDS 

For any bid exceeding $50,000 for total of all base items 
and alternates, the successful Bidder shall furnish the 
Purchasing Officer a Performance and Payment Bond in 
the full amount of the Agreement and shall maintain the 
Bond in force during the continuance of the Agreement 
including the one-year warranty period, unless otherwise 
specified.  The Bond shall be for the faithful performance 
of the Agreement in all respects including, but not limited 
to, payments for all materials and labor.  All alterations, 
extensions of time, additional work and other changes 
authorized by the Agreement Documents may be made 
without securing the consent of the Surety or Sureties.  
Power-of-Attorney for the person signing the Bond for the 
Surety must be submitted with the Bond.  Local Bond 
Exemptions under MSB 3.08.530 will NOT be considered 
for this project. 

ARTICLE 8 - FORM OF AGREEMENT BETWEEN 
BOROUGH AND CONTRACTOR 

The Contract shall be in the form provided with the 
Bidding Documents. 

ARTICLE 9 - SUBSTITUTION OF MATERIALS 
AND METHODS 

There will be no substitutions prior to award of contract 
unless otherwise specified.  

ARTICLE 10 - TYPE OF SPECIFICATIONS 

10.1 Technical Provisions 

10.1.1 The technical provisions of these 
Specifications are the abbreviated or "streamlined" type 
and include incomplete sentences.  Omission of words or 
phrases such as "the Contractor shall”, "in conformity 
therewith”, "shall be”, "as noted on the drawings”, 
"according to the plans”, “a”, and/or "the”, are 
intentional.  Omitted words or phrases shall be supplied 
by inference in the same manner as they are when a note 
occurs on the Drawings. 

10.1.2 The Contract shall provide all items, 
articles, materials, operations, or methods listed, 
mentioned, or scheduled on the Drawings and/or herein, 
including labor, necessary equipment and parts, for 
adequate performance and sound construction as 
intended by these documents. 

10.1.3 Wherever the word "approved”, 
"satisfactory”, "directed”, "submitted”, "inspected”, 
"notify" or similar words or phrases are used, it shall be 
assumed that the word "Purchasing Officer" follows the 
verb as the object to the clause, such as "approved by the 
Purchasing Officer" or "submitted to the Purchasing 
Officer”. 

10.1.4 Wherever "or equal" or similar phrases are 
used, it shall be assumed that decisions as to quality and 
design shall rest with the Purchasing Officer.  All equal 
items shall be approved in writing. 

ARTICLE 11 - SUBCONTRACTORS 

The apparent low bidder shall list the names of the 
proposed subcontractors and suppliers as provided on the 
form under, "Proposed Subcontractors and Suppliers".  A 
list of all other subcontractors and suppliers who are to 
furnish the principal items of labor, equipment, and 
material proposed for the work shall be submitted within 
24 hours of being requested.  If none are utilized, state 
“None”.  

ARTICLE 12 - PREPARATION OF BIDS 

12.1 Follow instructions in Article 4.3.1 of these 
Instructions to Bidders. 

12.2 To be considered responsive, all of the 
required documents must be included in the sealed 
envelope with the Bid Form.   

ARTICLE 13 - BIDDER VIOLATIONS OF TAX 
OBLIGATIONS 

13.1 No Contract shall be awarded to any 
individual, firm, corporation, or business that is found to 
be delinquent in any area of taxation, lease or rental 
agreement with the Borough which has not been 
remedied within ten calendar days of receipt of written 
notice. 

13.2 This Contract can be terminated for cause if 
it is determined that the individual, firm, corporation or 
business is in arrears of any taxation, lease or rental 
agreement that is due to the Borough that is not remedied 
within ten calendar days of notification by certified mail. 

13.3 The Borough reserves any right it may have 
to offset amounts owed by an individual, firm, 
corporation, or business for delinquent Borough taxes 
against any amount owing to the same under a Contract 
between the Borough and the same. 

  



 

ARTICLE 14 - EXECUTION OF CONTRACT 

14.1 The Bidder whose Bid is accepted shall 
execute the Contract and furnish the required bonding 
and insurance within five working days after Notice of 
Intent to Award of the Contract is issued.  The Contract 
shall be considered executed by the successful Bidder 
when the Contract is signed by an authorized 
representative of the Bidder and the bond(s) and 
insurance certificate(s) are received by the Purchasing 
Officer.  Failure or neglect of the Bidder to execute the 
Contract within the time specified may result in a 
forfeiture of the Bid Guarantee and award of the Contract 
to the next lowest Bidder. 

14.2 The Borough will execute the Contract within 
ten calendar days after execution by the Bidder as set 
forth above.  The date the Contract is executed by the 
Borough is the Contract Date.  The rights and obligations 
provided for in the Contract shall become effective and 
binding upon the parties as of the Contract Date. 

ARTICLE 15 - INSURANCE REQUIREMENTS 

See Insurance Requirements in Sample Agreement. 

ARTICLE 16 - STATE OF ALASKA PREVAILING 
WAGE SCALE/CERTIFIED PAYROLL 

The Contractor shall comply with the Provisions of Title 
36 of the Alaska Statutes for any construction projects 
awarded by the State of Alaska or its political subdivisions, 
such as local governments.  To obtain the latest 
regulations and prevailing rate for wages. 
http://labor.alaska.gov/lss/pamp600.htm.   
It is the Contractor’s responsibility to meet and comply 
with all mandated submissions and documentation 
required by the Alaska Department of Labor, Wage and 
Hour Administration, Labor Standards and Safety Division, 
1251 Muldoon Road, Suite 113, Anchorage, AK  99504. 

ARTICLE 17 - LOCAL BIDDER PREFERENCE    

Purchase orders shall be awarded to the lowest qualified, 
responsive and responsible Bidder, provided that, if the 
lowest bids are approximately equal, that is, within the 
lesser of $2,000 or 5% of each other, preference may be 
given to local Bidders who maintain and operate 
businesses within the boundaries of the Borough. MSB 
3.08.240 

ARTICLE 18 - MATANUSKA-SUSITNA 
BOROUGH BUSINESS LICENSE 

Matanuska-Susitna Borough Code, Chapter 3.36, requires 
that all entities conducting business within the Borough 
boundaries have a current business license issued by the 
Matanuska-Susitna Borough. MSB §3.36.040. 

ARTICLE 19 - ALASKA AND CONTRACTORS 
LICENSES 

All bidders must be in compliance with state of Alaska 
Statutes 08.18 and 45.70. 

ARTICLE 20 - PROTEST OF AWARD OF BID  

Within two days of service of the Purchasing Officer’s 
determination of the apparent successful bid, a Bidder 
who wishes to protest the determination shall lodge a 
protest with the Purchasing Officer.  The protest shall be 
in writing on a form provided by the Purchasing Officer.  
The protest shall describe with particularity the alleged 
errors in the award recommendation.  The Purchasing 
Officer shall conduct a review and, within three working 
days of receipt of the protest, issue a determination.  Full 
text of the protest and appeal procedures, as well as the 
protest form, can be downloaded from the Borough’s web 
site at www.matsugov.us, selecting “Services”, then 
selecting “Forms” under Forms and Documents, then 
selecting “Purchasing Forms”.  A copy can also be 
obtained by contacting the Purchasing Division at (907) 
861-8601. 
In order to receive notice of the apparent successful bid, 
the Bidder must provide the Borough with an email 
address.  It is the responsibility of the Bidder to follow the 
selection process and stay apprised of the bid due date, 
the date notice of apparent successful bidder is issued 
and the period in which protests can be filed. 
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ARTICLE 21 - ACCEPTANCE OF 
CONTRACT/AGREEMENT TERMS AND 
CONDITIONS 

By signing the Bid Submittal Form, the bidder certifies 
that they have examined and accept the terms and 
conditions of the contract or agreement contained in this 
solicitation.  The acceptance is inclusive of, but not limited 
to, all CONTRACT REQUIREMENTS, TERMS AND 
CONDITIONS, GENERAL PROVISIONS, AND 
SUPPLEMENTAL CONDITIONS along with any and all 
conditions contained in the INSTRUCTIONS TO BIDDERS 
associated with this solicitation.  Submission of a bid in 
response to this solicitation, certifies that the bidder is 
willing to accept these terms and understands that failure 
to accept these terms will subject the bidder to forfeiture 
of the contract/agreement and loss of any bid guarantee 
as liquidated damages as outlined in the bid documents. 
Bidders are encouraged to carefully examine the 
insurance requirements, any bonding requirements, and 
any Defense and Indemnification clause contained in the 
sample contract/agreement. 

ARTICLE 22 - FLOW DOWN PROVISIONS 

This Contract may include flow down provisions.  This 
Contract may be issued in connection with another 
government agency and may include flow down or 
contract provisions required by that agency.  In the event 
of a conflict between the terms and conditions of the 
general agreement and any flow down terms and 
conditions, the flow down terms and conditions shall 
govern.  The Consultant agrees to comply with any and 
all flow down or contract provisions required by the 
Borough or another government agency that are included 
in the Contract.  In the event that flow down or contract 
provisions required by other agencies or by Law are 
inadvertently omitted from this Contract, both parties 
agree to negotiate in good faith for that provisions 
inclusion into the Contract. 

ARTICLE 23 - CONTRACTORS WARRANTY 

All work under the Agreement shall be under warranty by 
the Contractor for one year from the Final Acceptance 
Date except when a different period is identified in the 
SPECIFICATIONS/SCOPE OF WORK.   This warranty shall 
require the Contractor to remedy promptly, without cost 
to the Owner, any and all defects in material and 
workmanship including any consequential damages 
resulting from defective materials or workmanship.  If the 
defect, in the opinion of the Borough Representative, is 
of such nature as to demand immediate repair, the 
Borough shall have the right to take corrective action and 
the cost thereof shall be borne by the Contractor. 

ARTICLE 24 - ENVIRONMENTAL SPILLS   

Reporting or clean-up of any spills of oil and/or hazardous 
substances larger than one gallon must be reported to 
ADEC by the Contractor.  Any quantity of a spilled 
hazardous substance must be cleaned up, containerized, 
and disposed of in a proper manner.  All spills in the water 
must be reported immediately to ADEC.  Clean-up 
procedures are specified in ADEC’s Oil and Hazardous 
Substances Pollution Control Regulations, 18AAC75.  All 
inquiries may be directed to the Wasilla ADEC office at 
376-5038. 

 



 

BID #20-098B 
SECTION III 

 
SCOPE OF WORK & 

MODIFICATIONS AND SPECIAL PROVISIONS TO STANDARD SPECIFICATIONS 
  



 

BID #20-098B 
CANTER CIRCLE IMPROVEMENTS 

SCOPE OF WORK 
 
General 
This project’s purpose is to realign, upgrade, pave and improve the drainage along 2,241 linear feet of Canter Circle. This 
project will involve, but is not limited to, clearing, grubbing, excavation, import and placement of borrow material, import 
and placement of aggregate base course, import and placement of HMA, installing drainage culverts and placing topsoil 
and seed. 
 
Canter Circle is located in Wasilla. Beginning of the project may be accessed as follows: At Mile Post 42.2 of the Parks 
Highway, turn south on the Knik-Goose Bay Road. Proceed to Mile Post 4.5 and turn south onto the Fairview Loop Road.  
Proceed 2.1 miles to the Fairview Loop Road/Canter Circle intersection. See project location and vicinity maps. 
 
All construction shall be completed in accordance with the current Alaska Department of Transportation and Public 
Facilities (ADOT&PF) Standard Specifications for Highway Construction (SSHC) 2015 Edition.  Project specific special 
provisions are provided in the following sections.  The requirements contained in these specifications and special 
provisions are hereby made a part of this solicitation and resultant contract. 

 
Work Description 

• Supply labor, equipment, materials and supplies to perform the required work as shown on the construction plans 
for MSB project number 19-14-4714. 
 

• Contractor is to provide resources to complete this project without any adjustments in the original bid amount or 
contract time. 
 

• Contractor is required to obtain an ADEC APDES permit prior to utility relocation activities. Utility relocation work 
done by the utility companies will be performed under this permit. 
 

• Contractor shall coordinate the road improvements with all utility relocation work. Request locates from the utilities 
having facilities in the area. Use the Alaska Digline, Inc. Locate Call Center. See Section 105-1.06 for digline number 
and a list of utility companies in the area. 
 

• Work Zone speed limit: Limit speed of vehicles associated with construction to 20 miles per hour within project 
limits. 
 

• Normal work time will be between 7 a.m. and 7 p.m. Extensions will be considered and approved by the MSB 
Inspector. 
 

• Time is of the essence. Substantial completion is September 1, 2020.  Final completion is October 1, 2020.  
 

• Estimated project magnitude is less than $230,000. 
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MATANUSKA-SUSITNA BOROUGH 

STANDARD MODIFICATIONS 

to the 

ALASKA 

DEPARTMENT OF TRANSPORTATION 

AND PUBLIC FACILITIES 

STANDARD 

SPECIFICATIONS 

FOR HIGHWAY CONSTRUCTION 

2015 EDITION 

 

2-12-19
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SECTION 101 

DEFINITIONS AND TERMS 

101-1.02 ACRONYMS. 

Add the following: 

ADEC Alaska Department of Environmental Conservation 

MSB Matanuska-Susitna Borough 

101-1.03 DEFINITIONS 

Add the following definitions: 

BOROUGH -The Matanuska-Susitna Borough (MSB) 
 
QUALIFIED PRODUCTS LIST. A list of companies and products that the Department has found conforms to the SSHC. 
 
NON-FROST SUSCEPTIBLE. Material that contains 6 percent or less passing the No. 200 screen as determined by sieve 
analysis performed with ATM T-7 WAQTC FOP for AASHTO T 27/T 11 on minus 3-inch material. 
 
Amend the follow ing definitions: 
 
CONTRACTING OFFICER. Delete in its entirety and substitute the following: The Contracting Officer shall be the 
Matanuska-Susitna Borough Purchasing Officer or his/her designee authorized to enter into and administer the contract on behalf of 
the Matanuska-Susitna Borough. He has the authority to make findings, determinations and decisions with respect to the contract 
and, when necessary, to modify or terminate the contract. 
 
DEPARTMENT. Delete and substitute: BOROUGH. The Matanuska-Susitna Borough acting through its authorized 
representatives. 
 
HOLIDAYS. Delete Items 2, 8, and 13 and substitute the following: 
2. Friday after Thanksgiving 
8. Christmas Eve, December 24 
 
INTERIM WORK AUTHORIZATION. Delete in its entirety and substitute the following: A written order by the Engineer 
initiating changes to the Contract within its general scope, without increasing cost  or time of performance, until a 
subsequent Change Order is executed. 
 
PLANS.  Delete text of PLANS and replace with: The Borough's Contract drawings, profiles, typical cross sections, standard 
drawings, and supplemental drawings or reproductions showing the location, character, dimensions and details of the work. 
 
Replace the definition of SUBGRADE with the following: 
SUBGRADE. The soil or embankment upon which the pavement structure or surface course is to be constructed. 
 
MSB 010913 
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SECTION 102 

BIDDING REQUIREMENTS AND CONDITIONS 
 
102-1.01 QUALIFICATION OF BIDDERS.  
 
DELETE IN ITS ENTIRETY 
 
REPLACE WITH: 
 
102-1.01 QUALIFICATION OF BIDDERS.  
 
 
1. Bidders shall submit evidence of Matanuska-Susitna Borough Business License, Alaska Business License and Contractor 

Registration prior to award; and 
2. When requested, submit a completed Contractor's Questionnaire stating previous experience in performing comparable 

work, business and technical organization, financial resources, and equipment available to be used in performing the work. 
 

The bidder, by signing the bid and under penalty of perjury under the laws of the United States, certifies that, except as 
may be noted on the bid, the bidding firm or any person associated therewith is not currently under suspension, debarment, 
voluntary exclusion, or determination of ineligibility by any federal agency; has not been suspended, debarred, voluntarily 
excluded or determined ineligible by any federal agency within the past 3 years; does not have a proposed debarment 
pending; and has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past 3 years. 
 
Exceptions to the above shall be noted by the bidder on the bid or on an attachment thereto. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining bidder responsibility. For any 
exception noted, indicate to whom it applies, initiating agency, and dates of action.  
 
Providing false information may result in criminal prosecution or administrative sanctions.  
 
 
102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.  
 
Replace the second paragraph with the following: the records of geotechnical investigations including boring logs, test results, 
geology data reports, soil reports, material site reports and geotechnical reports included in a bid package or made accessible 
to bidders or Contractors, are for information purposes only. These records are not part of the Contract. These records indicate 
subsurface conditions only at specific locations and times, and only to the depths penetrated. They do not necessarily reflect 
variations in soil, rock, or groundwater conditions that may exist between or outside such locations. Actual conditions may 
differ from what is shown in the records. Material Sources referenced in these records may not contain materials of sufficient 
quantity or quality to meet the project requirements. The accessibility of these records does not constitute approval, nor 
guarantee suitability of soils or sources, or the rights to use sources for this project except as specifically provided in 
subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources. The records shall not substitute for 
independent investigations, interpretation, or judgment of the bidder or Contractor. The Department is not responsible for any 
interpretation or conclusion drawn from its records by the bidder or contractor. 

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source 
development 
 
If material required for bidding purposes by these documents is absent, the bidder is required to notify the Purchasing 
Officer by facsimile (907) 861-8617, or by e-mail to purchasing@matsugov.us. 
 

mailto:Purchasing@matsugov.us
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Any interested party submitting a bid/proposal on Matanuska-Susitna Borough (MSB) projects should first review the MSB 
Debarment/Suspension List.  This listing is available off of the MSB Purchasing Division web page.  Any submission of a 
bid/proposal, with participation or involvement of an individual, company, firm or corporation on this list will render the 
bid/proposal as non-responsible. 
 
Bidders shall notify the Purchasing Officer promptly of any error, omission, or inconsistency that may be discovered during 
examination of the Bidding Documents and the proposed construction site. 
 
Questions or requests for clarifications shall be directed to the person(s) designated on the Invitation To Bid.  Questions or 
requests for clarification directed to any other member of the borough staff or consultants may be grounds for rejection of 
bid as being irregular. 
 
 
102-1.05 PREPARATION OF BID.  

Modify the second sentence in the third paragraph, after: "If a bidder is a corporation, the bid must be signed by a corporate 
officer, add: or agent. 
 
 
DELETE THE FOLLOWING: 
 
For multiple-project bid openings, bidders may limit the total dollar amount or number of projects to be accepted by 
completing the following statement and adding it to the Bid Form for at least one of the projects being bid. The Department 
will then determine which of the low bids it will accept, up to the total indicated. 

"We wish to disqualify all of our successful bids at this bid opening which exceed the total of 
$ ___________ or ____ contracts and hereby authorize the Department to determine which 
bids to disqualify, based on this limit."  

 
102-1.06 NONRESPONSIVE BIDS. 1.C. 
  
  
DELETE THE FOLLOWING:  
 
“,except for an award limitation under Subsection 102-1.05” 
 
102-1.07 BID GUARANTY 
 
DELETE “State of Alaska”  
SUBSTITUTE “Matanuska-Susitna Borough” 
 
 
DELETE “(Form 25D-14)”  
 
SUBSTITUTE “as provided in the ITB” 
 
102-1.08 DELIVERY OF BIDS. Delete this subsection and substitute the following: Bid delivery shall be as required by the 
Instructions to Bidders. 
 
102-1.10 PROTEST OF INVITATION TO BID 
 
DELETE IN ITS ENTIRETY 
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102-1.13 RESPONSIBILITY OF BIDDERS 
 
DELETE  “11. Engaging in any activity that constitutes a cause for debarment or suspension under the State Procurement 
Code (AS 36.30) or submitting a bid during a period of debarment;”  
 
SUBSTITUTE “11.  Engaging in any activity that constitutes a cause for debarment or suspension under MSB 3.08.235 or 
submitting a bid during a period of debarment;” 
 
DELETE “state regulations”  
SUBSTITUTE “Borough Code” 
 
MSB 010913 
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SECTION 103 

AWARD AND EXECUTION OF CONTRACT 
 
 
103-1.01 CONSIDERATION OF BIDS 
 
DELETE:  “A bidder may request withdrawal of a bid after opening and before the Award only in accordance with AS 
36.30.160(b) and State procurement regulations.  Submit the request to the Contracting Officer.”  
DELETE  “An interested party, as defined in AS 36.30.699, may protest a proposed Award of contract as per AS 36.30.560 
and AS 36.30.565. Submit the protest to the Contracting Officer.” 
 
SUBSTITUTE: “Within two days of service of the Purchasing Officer’s determination of the apparent successful bid, a 
bidder who wishes to protest the determination shall lodge a protest with the Purchasing Officer in accordance with MSB 
3.08.342 Bid Protest and Appeal Procedures. 
 
In order to receive notice of the apparent successful bid, the Bidder must provide the borough with a facsimile number.  
It is the responsibility of the Bidder to follow the selection process and stay apprised of the bid or proposal due date, the 
date notice of apparent successful bidder is issued and the period in which protests can be filed.” 
 
DELETE:  103-1.05 PERFORMANCE AND PAYMENT BONDS.  
 
SUBSTITUTE THE FOLLOWING: 
 
103-1.05 PERFORMANCE AND PAYMENT BONDS.  
 
For any bid exceeding $50,000 for total of all base items and alternates, the successful Bidder shall furnish the Purchasing 
Officer a Performance and Payment Bond in the full amount of the Agreement and shall maintain the Bond in force during 
the continuance of the Agreement including the one-year warranty period, unless otherwise specified.  The Bond shall be 
for the faithful performance of the Agreement in all respects including, but not limited to, payments for all materials and 
labor.  All alterations, extensions of time, additional work and other changes authorized by the Agreement Documents 
may be made without securing the consent of the Surety or Sureties.  Power-of-Attorney for the person signing the Bond 
for the Surety must be submitted with the Bond.  Local Bond Exemptions under MSB 3.08.530 will NOT be considered for 
this project. 
 

103-1.06 INSURANCE REQUIREMENTS. Delete 1. 2. 3. and 4. and refer to Construction Agreement SECTION 23. 
INSURANCE. 

After 4, replace “State of Alaska” with “Matanuska-Susitna Borough”.  

Add the following: 

Subcontractors 

Contractor shall include all subcontractors as insureds under its policies or shall furnish separate certificates and 
endorsements for each subcontractor. All coverages for subcontractors shall be subject to all of the requirements stated 
herein. 
 
MSB 010913 
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SECTION 104 

SCOPE OF WORK 
 
104-1.02 CHANGES. Replace Item 1 with the following: The Engineer reserves the right to make, in writing, at any time 
during the work, such changes in quantities and such alterations in the work as are necessary to satisfactorily complete the 
project. Such changes in quantities and alterations shall not invalidate the Contract nor release the surety, and the Contractor 
agrees to perform the work as altered. 
 
If the alterations or changes in quantities significantly change the character of the work under the Contract, whether or not 
changed by any such different quantities or alterations, an adjustment, excluding loss of anticipated profits, will be made prior to 
the performance of the work. If a basis cannot be agreed upon, then an adjustment will be made either for or against the 
Contractor in such amount as the Engineer may determine to be fair and equitable. 
 
If the alterations or changes in quantities do not significantly change the character of the work to be performed under the 
Contract, the altered work will be paid for as provided elsewhere in the Contract. 
 
The term "significant change" shall be construed to apply only when the character of the work as altered differs materially in 
kind or nature from that involved or included in the original proposed construction. 
 
DELETE:  2. OUTSIDE CONTRACT SCOPE 
 
SUBSTITUTE THE FOLLOWING: 
 
2. OUTSIDE CONTRACT SCOPE 
 
Changes determined to be outside of the general scope of the contract shall be done through the use of a supplemental 
agreement in accordance with MSB 3.08 

104-1.03 DIFFERING SITE CONDITIONS. Delete this subsection in its entirety and substitute the following: During the 
progress of the work, if subsurface or latent physical conditions are encountered at the site differing materially from those 
indicated in the contract or if unknown physical conditions of an unusual nature, differing materially from those ordinarily 
encountered and generally recognized as inherent in the work provided for in the contract, are encountered at the site, the 
party discovering such conditions shall promptly notify the other party in writing of the specific differing conditions before they are 
disturbed and before the affected work is performed. 

Upon written notification, the Engineer will investigate the conditions, and if he determines that the conditions materially differ 
and cause an increase or decrease in the cost or time required for the performance of any work under the Contract, an 
adjustment, excluding loss of anticipated profits, will be made and the Contract modified in writing accordingly. The Engineer 
will notify the Contractor of his determination whether or not an adjustment of the Contract is warranted. 

No Contract adjustment that results in a benefit to the Contractor will be allowed unless the Contractor has provided the 
required written notice. 

104-1.05 CLEANUP. Delete in its entirety and substitute the following: 

Upon completion of the work and before final acceptance and payment, the work area and all ground occupied by the 
Contractor in connection with the work, shall be cleared of all rubbish, excess materials and equipment, and all parts of the 
work shall be left in a condition acceptable to the Borough Inspector. 

All stakes used for stationing layout and all string lines used during paving shall be picked up and removed from the work 
site by the Contractor. 
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MSB 010913 
 

SECTION 105 

CONTROL OF WORK 

105-1.01 AUTHORITY OF THE ENGINEER. Add the following paragraph: 
When, in the opinion of the Engineer, conditions are such that the safety and/or convenience of the traveling public are 
adversely affected, the Contractor will be immediately notified in writing. The notice will state the defect(s), the corrective 
action(s) required, and the time required to complete such action(s). In no case shall this time exceed 24 hours. In the event 
that the Contractor fails to take the corrective action within the specified time, the Engineer reserves the right to have corrective 
action taken by outside forces. The cost of work by outside forces shall be deducted from any monies due or that may become 
due under the terms of this Contract. 

105-1.06-UTILITIES. This section is modified as follows: 

2.  Cooperation with Utility Owners. Add the following: 

The Contractor shall request locates from all the companies and organizations having utilities in the area. The Contractor 
shall use the Locate Call Center for the following utilities:  

Locate Call Center  
Anchorage Area 278-3121 

Statewide 1-800-478-3121 
Call Center will notify the following: 

AT&T Alascom, Inc.  
Alaska Fiber Star  
Anchorage Telephone Utility  

Chugach Electric Association  
ENSTAR Natural Gas, Inc.  
GCI Communications  
Matanuska Electric Assn.  
Matanuska Telephone Assn.  

PTI Communications, Inc.  

There are various utility appurtenances located within the project limits. Cooperate with these utilities and coordinate 
schedule of work to allow them access to the project for their adjustments and/or relocation. 

 
2. Cooperation with Utility Owners, delete the first sentence of the fourth paragraph, starting with the words "The Department has..." 
and ending with the words "...within State right-of-way." In its entirety, and substitute the following new sentence: 

"The Matanuska-Susitna Borough has sole discretion to grant permits for utility work within Borough rights-of-way." 

3. Utility Work.  Add the following: 
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t. Work around those utilities not designated for relocation on the plans. Contractor shall bear the expense for any changes or additional 
relocation requested for Contractor convenience. Work around all utility facilities, either existing or relocated, throughout the 
project unless advised by the utility that the facility is abandoned in place. 

u.   Contractor is solely responsible for any changes in contract scheduling and contractor time, which result in the conditions in this 
specification not being met Schedule and coordinate the utility relocations with project construction as set forth in Section 108-
1.03, Prosecution and Progress. 

v. When Right of Way and/or Construction surveying is required prior to utility relocation, payment will be made as follows: 
a. Subsidiary to Item 642(1), Construction Surveying, if the Contractor is required to provide the surveying as part of the 

contract and/or 
b. Under Item 642(3), Three Person Survey Party, if the construction or Right of Way staking required by the utility is 

either in advance of the Contractor's two (2) week work plan, or not already required by the contract 
c. Utility owner shall give the Contractor, through the Engineer; fifteen (15) calendar days advance written notice for 

required staking. 
d. Provide the Utility owners fifteen (15) calendar days advance written notice of the relocations described below to begin. 

The Utility owners will not be required to work in more than one location at a time, and will be allowed to complete a 
specific section of work prior to commencing with another section. 

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. In addition, the 
utility companies may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen. 

Add the following new subsection: 

5. Utility Relocation Requirements 
 
Provide Traffic Control Plans and all traffic control as required for utility relocations, to promote safety and efficiency of 
public travel through the project area and safety of utility relocation work, all to the satisfaction of the Engineer. 

105-1.13 MAINTENANCE DURING CONSTRUCTION. Delete the first paragraph and substitute the following: The 
Contractor shall maintain the work, and those portions of the project affected by the work, from the date physical construction 
begins until project completion. This maintenance shall be a continual and effective effort prosecuted day by day, with adequate 
equipment and forces to the end that the work, and those portions of the project affected by the work, are kept in satisfactory 
condition at all times. The Contractor may be relieved of specified portions of this maintenance responsibility during a seasonal 
suspension of work. 

The existing road systems, when utilized as haul roads, shall be maintained at the Contractor's expense. Upon completion of 
hauling over a road, it shall be left in as good or better condition than prior to commencing of hauling operations. This 
determination shall be made by the Borough's inspector. 
 
105-1.17 CLAIMS. Delete in its entirety and replace with the following:  
 
If the Contractor wishes to make a claim for an increase in the Contract Sum (Change Order), he shall give the Project 
Manager written notice thereof as soon as possible but at least within ten days of the first observance or awareness or 
notice of the basis for the claim, whichever is earlier.  This notice shall be given by the Contractor before proceeding to 
execute the Work, except in an emergency endangering life or property in which case the Contractor shall proceed as 
needed.  No such claim shall be valid unless so made and the claim must comply with and is governed by the terms of this 
section  Any change in the Contract Sum resulting from such claim shall be authorized only by a written fully executed 
Change Order. 
 
Except for claims which have been waived by acceptance of final payment, and except as otherwise provided in this 
Contract, any claims, any disputes, or other questions arising out of, or relating to, this Contract shall be presented in 
writing by the Contractor to the Project Manager.  In presenting any claim, the Contractor shall clearly and specifically state 
in writing: 
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1.       The specific contract provision under which the claim is made. 
 

2.       The contract item on which the claim is based. 
 
3.       A description of the specific nature and cause of the claim. 

 
4.       The specific relief including additional time and/or compensation to which the Contractor believes he is entitled. 

 
5.       The detailed factual basis of any additional costs or time claimed and all verifiable documentation necessary to 

support those actual costs or additional time. 
 
6.       A certification by the Contractor under penalty of perjury the claim(s) is made in good faith, the supporting data are 

accurate and complete to the best of the Contractor's knowledge and belief, and the amount requested accurately 
reflects the contract adjustment for which the Contractor believes the Borough is liable. 

 
Claims must be submitted as soon as possible, but not later than ten (10) days after the first observance or awareness or 
notice of the basis for the claim, whichever is earlier; in no case shall a claim be made more than ten (10) days after the 
date of completion and acceptance of the entire contracted work.  If the amount of time and/or compensation cannot be 
readily ascertained at the time the claim is submitted, the Contractor shall so advise the Borough and such amounts shall 
be submitted as soon as they are discernible.  In any case, the amount of time and/or compensation claimed together with 
all necessary supporting data, which could not have reasonably been available to the Contractor or a reasonably 
sophisticated contractor at the time of notice of claim, shall be submitted no later than 20 days after completion of the 
contract item of work on which the claim is based. 

 
The Contractor represents to the Borough and the Borough relies upon the following representations to enter in this contract 
with the Contractor: 
 
Borough and Contractor recognize claims and litigation concerning claims result in increased contract costs for both 
parties.  Further, both parties recognize both parties are subjected to increased risk when stale claims are in dispute or are 
litigated. 
 
Borough and Contractor agree separately from the Contract that compliance with this section is necessary to enhance 
identification of disputes, processing of claims, negotiations and settlement of disputed issues.  Further, both parties agree 
verbal, written or any other notice not in full compliance with the terms of this section will not meet the terms and spirit of 
this section. 
 
Failure to comply with this section shall constitute a waiver and abandonment of the right to make any claim not fully 
compliant with this section.  
 
CLAIM TO THE PROJECT MANAGER  
 
As soon as received from the Contractor a claim shall be acknowledged in writing by the Project Manager.  If the claim is 
not disposed of by agreement, the claim shall be reviewed by the Project Manager who shall, unless he notifies the 
Contractor otherwise, within fourteen (14) days of receiving the Contractor’s final submittal of the claim advise the 
Contractor of his final decision and communicate his final decision to the Contractor in writing.  This final decision of the 
Project Manager shall, unless otherwise determined on administrative appeal to the Purchasing Officer or then determined 
by appeal to the Superior Court of Alaska, be final and conclusive.  Any appeal from the Contractor of the Project Manager’s 
decision to the Purchasing Officer shall be commenced within fourteen (14) days of the decision.  In the event no such 
appeal to the Purchasing Officer is timely made, the decision of the Project Manager shall be final and conclusive as to the 
dispute.   
 
Pending final decision of any dispute hereunder, the Contractor shall proceed diligently with the performance of the 
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Contract, and after the Project Manager's final decision is made, the Contractor shall proceed diligently with the performance 
of the Contract and in accordance with the Project Manager's final decision. 
 
The parties agree at every level, including administrative appeal and litigation, all claims made will be made by the actual 
cost method, supported by actual invoices,  payroll records and the like, and may not be made by the total cost method or 
any modifications thereof; or by the jury verdict method. 
 
APPEAL OF DECISION BY PROJECT MANAGER 
 
An appeal of a decision of the Project Manager may be filed with the Purchasing Officer.  The appeal shall be filed within 
fourteen (14) days after the decision is served on the Contractor.  An appeal by the Contractor may not raise any new 
factual issues, theories of recovery or claims for damages in amount or character or for additional time not presented to 
and decided by the Project Manager in the decision appealed from except upon the showing of extraordinary circumstances 
not due to the fault or neglect of the Contractor or his agents.  If allowed to make amended or additional claims, no such 
claims may be made unless they arise out of the same operative facts on which the original claim was based.  
 
An appeal must contain a copy of the Project Manager decision being appealed and identification of all factual or legal 
errors in the decision that form the basis for the appeal. 
 
Upon receipt, the Purchasing Officer shall advise the parties of the procedures that will be utilized to determine the appeal 
(i.e. briefing, hearing etc.) and any pertinent deadlines related thereto.  The Purchasing Officer shall handle the appeal of 
a claim expeditiously.  
 
The Purchasing Officer shall serve all parties personally or by certified mail with his Final Decision within twenty (20) days 
after the hearing has ended or his receipt of the final brief, unless he notifies the Contractor otherwise.  In his Final Decision 
the Purchasing Officer shall notify all parties that the final decision of the Purchasing Officer under this section may be 
appealed to the superior court in Palmer, Alaska in accordance with the Alaska Rules of Appellate Procedure.  In the event 
no such appeal to the court is made within thirty (30) days, the decision of the Project Manager or the Purchasing Officer 
shall be final and conclusive as to the dispute.  
 
MSB 010913 
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SECTION 106 

CONTROL OF MATERIAL 

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. In fifth paragraph, in two Places remove the text 
"Approved Products List" and replace with: Qualified Products List 

106-1.02 MATERIAL SOURCES. 

1. a.    General. Within Item a. delete text and replace with: Utilize Useable Excavation according to 
subsection 104-1.04 before using material sources listed in subsection 106-102.4. When there is insufficient useable 
excavation, furnish additional required materials from sources of the Contractor's choice, except that the Contractor 
shall use a mandatory source when identified in the contract. 

2. Delete Item 2 and substitute the following: The Contractor shall provide process control for reasonable assurance, 
that all materials submitted for acceptance conform to the contract specifications. Sampling and testing of all 
materials for process control, including screening, crushing, blending, stockpiling of aggregates, production and lay 
down of aggregate courses or mixtures, asphalt concrete mixtures, and monitoring of compaction, is the responsibility 
of the Contractor. Process control tests shall be made in accordance with the applicable test methods specified in the 
contract. 

A process control plan shall be submitted at the pre-construction conference. The process control plan shall include, for 
each item being produced, the methods to be used for sampling and testing, the proposed testing frequency, personnel 
qualifications, and equipment descriptions. Process control will not be measured for payment but will be subsidiary to 
the applicable items being processed. 

The Borough has the exclusive right and responsibility for determining the acceptability of the construction and all 
incorporated materials. Acceptance testing by the Borough is not to be considered as a replacement for process control 
testing by the Contractor. When the specified grading and other qualities of the product do not conform to the 
specifications, the Borough reserves the right to reject the material. 

 
4. Type of Sources. Replace the first paragraph with the following: The Contractor shall utilize Useable Excavation 
according to Subsection 104-1.04 before using material sources listed in this subsection. When there is insufficient Useable 
Excavation, the Contractor shall furnish additional require materials from sources of the Contractor's choice, except that 
the Contractor shall use a mandatory source when identified in the Contract. 

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the 
following sources: 

d. Available Sources. Replace the second paragraph with the following: When the Department furnishes copies of 
existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is 
responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes 
based on this data, and for exploring Available Sources to the Contractor's satisfaction. 

e. Excluded Material Sources. Replace the paragraph with the following: Some material sources may not be considered 
acceptable regardless of location or ownership. The bid documents may identify some material sources excluded 
from use. The Department reserves the right to exclude a material source or any portion of a material source, at 
any time after Contract award that is determined by material testing to be unsuitable for use on the project. 

Add new subsection 106-1.08: 

106-1.08 SUBMITTAL PROCEDURE. The Contractor shall complete a Submittal Register, and shall submit it to the Engineer 
on forms provided by the Department. The intent of the Submittal Register is to provide a blueprint for the smooth flow of 
specified project documents. The Contractor shall fill it out sequentially by bid item and allow at least three spaces between 
bid items. The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to 
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the Department by the Contractor including but not limited to Progress Schedule, anticipated dates of material procurement, 
Construction Phasing Plan, Traffic Control Plan, Storm Water Pollution Prevention Plan, Quality Control Program, Utility Progress 
Schedule, Blasting Plan, Mining Plan, annual EEO reports DBE payment documentation and subcontracts. 

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification 
List and the Contract. 

Then number of copies required for submittals may be included in the specifications for individual bid items. If the number of 
copies of a submittal is not otherwise specified, three copies shall be required. On each sheet submitted to the Department, 
including working drawings, catalog cuts, manufacturer's certifications, etc., space shall be provided for Contractor and 
Department review stamps. 

Each copy of each submittal shall include a Submittal Summary sheet. The Contractor may use forms provided by the 
Department or a similar form of the Contractor's choice as approved by the Department. The Contractor shall sign submittals 
and submit them to the Engineer. The Department will review submittals within 30 days after they are received. The 
Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or 
rejected with the reasons listed. The contractor may resubmit a rejected submittal to the Engineer with more information or 
corrections. The Department will review resubmittals within 30 days after they are received. 

The Contractor shall not order material or use working drawings that have not been approved by the Department. The 
Contractor shall be responsible for timely submittals. Failure by the Department to review submittals within the time given 
may be the basis for a request for extension of Contract time but not for additional compensation. 

Payment for a specific Contract item will not be made until the Department has received the Submittal Register for all items 
and approved all required submittals for that specific Contract item. 
 
When material invoices, freight bills and mill certificates are submitted, they shall provide sufficient information for the 
Engineer to identify the date, company and location of invoice (bill, certificate); project name, and number where material 
will be incorporated; manufacturer, product number, quantity and cost. 
 
MSB 010913 
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SECTION 107 
 

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 
 
107-1.02 PERMITS, LICENSES AND TAXES. 

Add the following: 

It is the Contractor's responsibility to obtain all permits required for actions not permitted previously by the Borough. The 
Contractor is responsible for complying with all permit stipulations, conditions and/or terms. Agencies to contact for permit 
information may include, but are not limited to, the U.S. Army Corps of Engineers, the Alaska Department of Fish and Game, 
the Alaska Department of Environmental Conservation, the Alaska Department of Natural Resources, and local or regional 
governments. The Contractor shall provide timely notification of such actions and permit acquisitions as may be required by 
federal, state, regional, and local authorities. The Contractor shall provide copies of all permits, and applicable notifications to 
the Project Engineer. 

Prior to removing , stockpiling, staging or disposing of any material or equipment in, on or from a location not previously 
permitted by the contract, the Contractor shall obtain all necessary permits and clearances required. These permits and 
clearances may include, but are not limited to, State Historic Preservation Office clearance, a Division of Governmental 
Coordination Coastal Consistency Determination, Alaska Department of Environmental Conservation permits, Alaska 
Department of Fish and Game Title 16 permit, US Army Corps of Engineers clearances and permits regarding wetlands, City or 
Borough Flood Hazard permit, local development permits, permission of property owner, etc. 

The Contractor shall provide a copy to the Engineer, of all permits or clearances received prior to Contractor's use of any site 
outside of the project limits.   Additionally, the Contractor shall provide the Engineer a written statement that all permits or 
clearances necessary have been obtained. 
 
If water for any construction purpose is required from a non-municipal water source, the Contractor shall obtain a Temporary 
Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. 
 
Add the following: 
 
Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, 
stockpiling or staging, on off project site, is not expected to impact cultural resources. The State Historic Preservation Officer is 
with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. If cultural resources are 
discovered during construction activities, stop work at the site and notify the Engineer. 
 
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of 
Engineers 1987 Wetland Delineation Manual. The wetland specialist shall conduct the determination and delineations of 
sites outside the project limits of not previously permitted, impacted by the Contractor's operations. These delineations 
will be subject to Corps of Engineers approval. 

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits. Additionally, 
provide the Engineer a written statement that permits or clearances have been obtained. Also provide a written 
statement to the Engineer listing agencies or office contacted that responded that no additional action is required. 
 
Add the following: 
 
Provide information to comply with the US Environmental Protection Agency National Pollutant Discharge Elimination 
System (NPDES) General Permit for Alaska to Discharge storm water from the construction site. Refer to Section 641, 
Erosion, Sediment, and Pollution Control for requirements for this permit. 
 

107-1.06 SANITARY, HEALTH, SAFETY PROVISIONS. Add the following:   The Contractor shall provide and maintain 
restroom facilities for employees at all work sites. 
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107-1.07 ARCHAEOLOGICAL, OR HISTORICAL DISCOVERIES. 

Change the first sentence to the following: 

When operations encounter historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains (shell 
heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify 
the Engineer. 
 
107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. 
Under Item 5. Protected areas. Add the following: All clearing and/or grubbing activities shall take place outside of the 
Migratory Bird Treaty Act (MBTA) window as determined by the U.S. Fish and Wildlife Service (FWS) under the website 
publication for the construction year: http://alaska.fws.qov/fisheries/fieldoffice/anchorage/pdf/veqetation clearing.pdf 
 
Add the following:    
 
When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits. 
Refueling and servicing of equipment shall not be performed within 100 feet of wetlands. 
The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, 
ground, or water during construction of the project. The Contractor shall also report any containment, cleanup, or restoration 
activities anticipated or performed as a result of such release or discovery. Hazardous materials include, but are not limited to, 
petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable. 
 
Add the following: 
 
If required to obtain water for construction purposes from a non-municipal water source, obtain a  
Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. 
 
The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-
8624. 

Add the following paragraphs: 

7. Restoring Areas. Areas used by the Contractor, including haul routes, shall be restored to their original condition after 
the Contractor's operations are completed. The original condition of the area shall be determined as follows: Before 
beginning operations, the Engineer and the Contractor shall inspect each area and haul route that well be used by the 
Contractor and take photographs to document their condition. After construction operations are completed, the 
condition of each area and haul route will be compared to the earlier photographs. Before demobilization the 
Contractor shall repair damages attributed to its operations. The Contractor agrees that costs associated with repairs 
shall be subsidiary to other items of work and will not be paid for directly. 

8. Material Disposal Sites. Offsite disposal areas may be at locations of the Contractor's choice, provided the Contractor 
obtains from the owner of such land written permission for such dumping and a waiver of all claims against the 
Borough for any damage to such land which may result there from, together with permits required by law for such 
dumping. A copy of such permission, waiver of claims, and permits shall be filed with the Engineer before beginning 
work on private property. The Contractor's selected disposal sites shall also be inspected and approved by the 
Engineer before use of the sites. 

107-1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. Add the 
following before the last paragraph: Where the Contractor's operations meet any of the following conditions, the Contractor 
shall advise the owning Utility in writing at least 24 hours in advance of the work. 

1. Operations anticipated to be within 10 feet of an overhead electrical line. 
2. Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the 

owning Utility. 

http://alaska.fws.qov/fisheries/fieldoffice/anchorage/pdf/veqetation
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3. Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line. 

The notice shall indicate the location and duration of the work to be performed. 

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is 
operating such that any part is capable of reaching within 15 feet of an overhead line. 

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will not be paid for 
separately, but will be subsidiary to the item(s) of work being performed requiring these services. 
 
MSB 010913 
 
 
Special Provisions 
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SECTION 108 

PROSECUTION AND PROGRESS 

108-1.01 SUBLETTING OF CONTRACT. Delete paragraph four and replace with the following: 
 
Submit the Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the 
Contractor or a subcontractor sublets any portion of the Contract. The certification will be accepted by the Borough in lieu 
of written approval of subcontracts. The Borough maintains the authority to review subcontracts, to require prior written 
approval of subcontracts, and to deny permission to sublet work. The Borough may penalize the Contractor for false 
statements or omissions made in connection with Form 25D-042. 

1.        The Contractor shall ensure the following for each subcontract (agreement): 

a. The Borough is furnished with one completed Contractor Self Certification, Form 25D- 
042, and two copies of the subcontract signed by both parties and including item 
descriptions and prices of the subcontracted work before the subcontracted work begins; 

b. The subcontractors have submitted a Bidder Registration, Form 25D-6; 

c. The required prompt payment provisions of AS 36.90.210, as well as other items listed in 
Form 25D-042, are included in the subcontracts; 

d. The subcontractors pay current prevailing rate of wages according to subsection 107- 
1.04 and file certified payrolls with the Engineer and DOLWD for work performed on the 
project; and 

e. Upon receipt of a request for more information regarding subcontracts, the requested 
information is provided to the Borough within 5 calendar days. 

108-1.03 PROSECUTION AND PROGRESS. Delete the last sentence of the first paragraph and substitute the following: 
Submit the following at the Preconstruction Conference: 
 
Delete the last sentence of the first paragraph in item 1. A progress schedule, and substitute the following: 

1. A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the 
work will be carried out and the contemplated dates the Contractor and subcontractors will start and finish each of the 
salient features of the work, including scheduled periods of shutdown. Indicate anticipated periods of multiple shift 
work in the CPM Schedule. Revise to the propose CPM Schedule promptly. Promptly submit a revised CPM Schedule 
if there are substantial changes to the schedule, or upon request of the Engineer.  

Add the following under item no. 1: Use the schedule for coordination and monitoring of all work under the contract including 
all activity of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department. 

Add the following: In addition to the progress schedule, the Contractor shall, every two weeks during construction, submit a 
work plan detailing his proposed operations for the forthcoming two weeks. This plan shall detail the following: 

2. A completed Material Source Verification Form 
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SECTION 109 
 

MEASUREMENT AND PAYMENT 

109-1.02 MEASUREMENT OF QUANTITIES. Under subtitle Electronic Computerized Weighing System item (1) add 
following to the end of the first sentence: ". CD, or a USB device." 

109-1.05 COMPENSATION FOR EXTRA WORK. Add the following: The rental rate area adjustment factors for this project 
shall be as specified on the adjustment maps for the Alaska - South Region. 

109-1.08 FINAL PAYMENT. Add the following sentence to the first paragraph: 
The Borough will not process the final estimate until the Contractor completes Items 1 through 4 in the 
first paragraph of subsection 105-1.16. 

Add the following subsection: 

109-1.10 EQUIPMENT RENTAL CONTRACTS. 

1. Hourly Rate Basis. 

Scope. Under this subsection, the Contractor shall furnish fully operated equipment, tools, materials, and laborers required in the 
performance of the work on the project as specifically designated and directed by the Engineer. 

The work is to be performed and paid for on an hourly rate basis. 

All personnel furnished by the Contractor under this specification shall be, and shall remain during the work hereunder, 
employees solely of the Contractor. 

General Requirements. The work is to be done under the direction of the Engineer, and the Contractor's operations shall at all 
times be in accordance with the Engineer's instructions. These instructions by the Engineer shall be to the Contractor's 
supervisory personnel only, not to the operators or laborers. In no case shall these instructions by the Engineer be construed 
as making the Borough liable for the Contractor's operation of equipment and/or personnel. It is the Contractor's responsibility 
to prosecute the work in the safest and most expeditious manner. 
 
 
2. Equipment 

General. In the performance of the work to be done under this specification, the Contractor shall furnish, operate, maintain, 
service and repair equipment of the kinds, sizes, capacities and quantities set forth in the bid schedule or as directed by the 
Engineer. 

The kinds, sizes, capacities and other requirements set forth shall be understood to be minimum requirements. The number 
of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and 
expeditious performance of the work. The equipment shall be used only at such times and places as the Engineers may direct. 

All equipment shall be fully operated by skilled operators, which operating shall be understood to include the operators, oilers, 
tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance and all incidental items and expenses. 

When the required equipment as a working unit is comprised of tractors and attachments, or of combinations of equipment, 
the attachments or combinations of equipment shall be of recognized standard sizes and capacities for efficient and economical 
performance with the tractor or power unit to which they are attached, or with which they are used in combination. 

All equipment shall be in first-class working conditions and capable of full output and production. The minimum ratings of 
various types of equipment shall be as manufactured and based on manufacturer's specifications. Alterations of blowers, rack 
settings or other modifications will not be considered acceptable in achieving the minimum rating. 
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Tools. The Contractor shall provide manual equipment, hand tools, and small tools as required for the performance of the work 
and as considered by the Engineer as necessary for efficient operations. 

The Contractor shall designate, without direct compensation, by the Borough, one (1) job superintendent He shall also furnish 
such other personnel as required to satisfy Union, Borough or State regulations. Further, he shall furnish such other personnel 
required to provide servicing, maintenance, repair and other care essential for the upkeep of his equipment, tools, supplies 
and materials provided by him and involved in the performance of the work. The Contractor shall furnish, without direct 
compensation, all transportation of his personnel required in the performance of the work. 
 
Unless otherwise set forth in the special provisions, the Borough will not furnish, provide or make available for the work 
anything other than right-of-way, engineering, directions and inspection. 

3. Construction. 

General. The performance of the work shall be in accordance with the instructions of the Engineer. 

The work shall be performed in accordance with recognized standard and efficient methods. Operators of equipment and all 
personnel shall be conscientious and skilled in their duties. 

Equipment and tools shall be maintained in first-class working condition and shall be replaced at any time when, in the opinion 
of the Engineer, their condition is below that normal for efficient output and production. 

Timing and Sequence of Operations. The Contractor shall furnish equipment, tools, labor and materials in the kinds and 
number and at the times directed by the Engineer, and shall commence, continue, and stop any of the several operations 
involved in the work only as directed by the Engineer. 
 
Normally, the work is to be done when weather conditions are reasonably favorable, up to six days per week, Mondays through 
Saturdays, holidays excepted. 

Protection of Work and Provisions for Traffic. The Contractor shall furnish signs, lights, barricades and other protective devices 
at the sites of his operations to protect the work from damage, and to safeguard traffic passing or in proximity of work. 

4. Measurement. 

General. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully-operated 
specified unit of equipment or each fully-operated specified combination of units of equipment, is actually engaged in the 
performance of the specified work on the designated areas in accordance with the instruction of the engineer, provided that 
the pay time will not include idle periods and standby time and provided further that no payment will be made for time used in 
oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment. 

The number of hours of equipment operation to be paid for, as determined above, will be paid for at the pertinent contract 
price per hour for each of the particular pay items for equipment shown in the bid schedule, which price and payment shall be 
full compensation for furnishing, operating, maintaining, servicing and repairing the equipment and for ail incidental costs 
related to the equipment as specified. The furnishing and operating of equipment of heavier type, or of larger capacity, or 
horsepower than specified will not entitle the Contractor to any extra compensation over his applicable contract unit price. 
Deviation from estimated quantities is normal and will not be considered as a basis for change in unit prices. 
 
MSB 010913 
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SECTION 201 
 

CLEARING AND GRUBBING 
 
Special Provisions 
 
201-3.01 GENERAL.  Add the following: 
 
The Contractor shall perform the work necessary to preserve and/or restore land monuments and property corners from 
damage.  A land monument or property corner that is disturbed shall be restored according to Section 642 at the Contractor’s 
expense.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.  A list of 
land monuments and property corners is shown on the Right of Way maps. 
 
Any vegetation, trees, down timber, stubs, brush, bushes, stumps, tree roots, debris and other objectionable material left in 
the construction zone from clearing operations shall become the property of the contractor and shall be removed from the 
Project site.    
 
All tree felling and cutting of brush and bushes should be completed within the time frame specified by the Migratory Bird 
Treaty Act to avoid destruction of active bird nests, eggs, or nestlings.  Tree cutting/felling and cutting of brush and bushes 
during the period of May 1st through July 15th requires written authorization from the Owner’s Representative. 
 
201-4.01 METHOD OF MEASUREMENT.  Add the following: 
 
The work required to preserve and restore land monuments and property corners will be subsidiary to Pay Item 201(3B) 
Clearing and Grubbing. 
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SECTION 202 
 

REMOVAL OF STRUCTURES AND OBSTRUCTIONS 
Special Provision 
 
202-1.01 DESCRIPTION.  Add the following after the last sentence: Fabricate and install gang mail boxes as detailed in 
the plans.  
 
202-3.01 GENERAL. Add the following: 
 
Carefully remove fences designated by the Engineer to the right-of-way limit, or to the end of the span 
beyond the right-of-way or easement limit. These materials belong to the property owners, and shall be salvaged and 
stacked neatly in their yards.  
 
 
202-3.02 MAIL BOXES.  Replace the second paragraph with the following: After construction has been completed, install 
the newspaper tubes as Directed. After the gang mail boxes assembly has been install, install mail boxes on the assembly 
per the details in the plans. 
 
202-5.01 BASIS OF PAYMENT.  In the fourth paragraph, change 202(12) to read 202(13). 
 
Add the following pay item: 
 
Payment will be made under: 

 
Pay Item No. Pay Item Pay Unit 
202(13) Gang Mail Boxes  Lump Sum 
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SECTION 203 
 

EXCAVATION AND EMBANKMENT 
Special Provision 
 
203-2.01 MATERIALS. Add the following to the end of item 3. Borrow: Borrow, Type B, will meet the requirements for 
Selected Material, Type B. 
 
Add the following:  
6. Borrow, Type II-A. See subsection 703-2.13 
 
203-4.01 METHOD OF MEASUREMENT. Add the following to the numbered list: 
 
9. Item 203(19) Permanent Check Dams. Will be paid for at the Contract unit price and includes the work and materials 
associated with the construction of permanent check dams as specified, including Bone Rock. 
 
Add the following: Borrow, Type B and Borrow, Type II-A quantities are calculated using neat line plus a 10% contingency.  
Contractor will be required to monitor depth (yield) and waste to not exceed the 10% contingency.  Contractor will not be 
compensated over the amount listed unless work is added by a field directive and issued by the inspector.   
 
203-5.01 BASIS OF PAYMENT.  
 
Add the following: Special ditches will be measured and paid for as 203(1) Common Excavation. 
 
If material is being paid by the cubic yard (compacted in place), truck count will be used during quantity disputes to 
determine cubic yards of material.  Quantity per truck will be 15.0 cubic yards per belly dump or side dump, and 8.0 cubic 
yards per end dump.  Trucks will meet capacity requirements and be fully loaded.  Submittals for payment will include all 
truck tickets, a spreadsheet organizing the truck load count, and legal load data sheets for all trucks involved.  Material 
maximum dry density (pounds per cubic foot) will be determined using the ASTM D1557 proctor method (corrected).  The 
estimating factor for borrow is 144 pounds per cubic foot. 
 
Add the following pay items: 
 
Payment will be made under: 

 
Pay Item No. Pay Item Pay Unit 
203(5B) Borrow, Type B Ton 
203(19) Borrow, Type II-A Ton 
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SECTION 204 
 

STRUCTURE EXCAVATION FOR CONDUITS AND MINOR STRUCTURES 
 

Special Provisions 
 
204-5.01 BASIS OF PAYMENT. Delete the third paragraph and substitute the following: When item 204(1), Structure 
Excavation, does not appear in the bid schedule, structure excavation required to complete other items of work is subsidiary 
except that excavation and disposal of unsuitable material required from below a plane 12 inches below the invert elevation 
of conduits and 12 inches below the bottom of structures will be paid for under pay item 203(1), Common Excavation. 
 
Delete the fourth paragraph and substitute the following: Any backfill or bedding material required whose source is other 
than project excavation will be paid for at the contract price for pay item 203(5B) Borrow, Type B. 
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SECTION 301 
 

AGGREGATE BASE AND SURFACE COURSE 
Special Provision 
 
 
 
301-4.01 METHOD OF MEASUREMENT.  Add the following: Aggregate Base Course, Grading D-1 quantities are 
calculated using neat line plus a 10% contingency.  Contractor will be required to monitor depth (yield) and waste to not 
exceed the 10% contingency.  Contractor will not be compensated over the D-1 amount listed unless work is added by a 
field directive and issued by the inspector. 
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SECTION 401 
 

HOT MIX ASPHALT PAVEMENT 
 

Special Provisions 
 
401-1.01  DESCRIPTION.  Delete in its entirety and substitute the following: 
 
Construct one or more courses of plant-produced Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, 
grades, and depths described in the scope of work and shown on the maps at each location. 
 
401-2.09  JOB MIX DESIGN.  Delete in its entirety and substitute the following: 
 
Provide target values for gradation that satisfy both the broad band gradation limits shown in Table 703-4 and the 
requirements of Table 401-1, for Type II, Class B HMA. 
 

TABLE 401-1 
HMA MARSHALL DESIGN REQUIREMENTS 

DESIGN PARAMETER CLASS “B” 
HMA (including Asphalt Binder)  

Stability, Pounds 1200 Min 
Flow, 0.01 Inch 8 – 16 
Voids in Total Mix (VTM), % 3.0 – 5.0 
Compaction, Number of Blows Each Side of 
Test Specimen 

50 

Asphalt Binder  
Voids Filled with Asphalt (VFA), % 65 – 78 
Asphalt Content, Min % 5.0 
Dust-Asphalt Ratio* 0.6 – 1.4 

Voids in Mineral Aggregate (VMA), %, Min 12.0 
Liquid Anti-Strip Additive**, %, Min 0.30 
RAP, %, Max 25.0 

*Dust-Asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt binder 
(calculated by weight). 
**By Weight of Asphalt Binder 
 
The Contractor shall provide a JMD following the requirements specified in this section. Submit the JMD to the Borough 
Representative at the pre-paving meeting. Submit samples to the Borough Representative upon request for JMD 
verification testing. 
 
All Contractor-furnished JMDs must be sealed by a Professional Engineer registered in the State of Alaska. The 
Professional Engineer shall certify that the JMD was performed according to the specified procedures and meets all 
project specifications. 
 
Changes in the source of asphalt binder, source of aggregates, aggregate quality, aggregate gradation, or blend ratio 
shall dictate that the Contractor submit a new JMD for approval. 
 
401-3.02  CONTRACTOR QUALITY CONTROL.  Add the following: 
 
The Contractor shall employ a qualified person or company to perform process control testing. 
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401-3.05  ASPHALT MIXING PLANT.  In the second sentence of the first paragraph, change the number “150” to 
“100”. 
 
401-3.07  ASPHALT PAVERS.   Delete the fourth paragraph: 
 
401-3.10  PREPARATION OF EXISTING SURFACE.   Add the following to the beginning of the second paragraph: 
 
Cut existing pavement, as designated by the Borough Representative, in a neat line with a power driven saw to provide a 
clean, straight joint. A thin tack coat of asphalt binder shall be sprayed on all cold joints prior to placing any fresh HMA 
against the joint. Cutting and removing the asphalt and tack coat is subsidiary to 401(1) item. 
 
401-3.16  COMPACTION.  Add the following to the end of the first paragraph:   
 
Compact HMA immediately after it is placed and spread, and as soon as it can be compacted without undue 
displacement, cracking or shoving.  Perform initial breakdown compaction while the HMA surface mixture temperature is 
greater than 235ْ F and finish compaction before the surface temperature reaches 150ْ F. 
 
401-3.18  SURFACE REQUIREMENTS AND TOLERANCE.  Add the following to the second paragraph: 
 
Submit correction methods to the Borough Representative for approval before correction work commences. 
 
Add the following subsections: 
 
401-3.21 TEMPERATURE REQUIREMENTS.  The Borough Representative may reject HMA that is mixed, hauled, 
spread and placed, or compacted at a temperature outside the temperature range determined by either the JMD, by a 
control test strip, or by the Specifications.  Rejected HMA is deemed unacceptable according to Subsection 105-1.11.  The 
Borough Representative will determine whether the unacceptable HMA shall either be corrected, or removed and 
replaced. 
 
At the Borough Representative’s discretion, the Contractor may be allowed to compact HMA that is already placed and 
spread but is outside the temperature range.  If the compacted HMA fails the Borough Representative’s tests for 
acceptance, it must be removed and replaced according to Subsection 105-1.11. 
 
401-3.22 SHOULDERS.  After the paving is complete, if the Borough Representative determines that the shoulder is 
too narrow, additional gravel and/or D-1 material shall be brought in to widen the shoulder.  The pavement shall be 
washed and / or swept immediately following shoulder work.  The haul, placement, and sweeping will be subsidiary to 
301(1) item. 
 
All pavement edges shall be backed with base course (D-1) or surface course (E-1) material graded flush with the 
pavement surface.  This work shall be accomplished as directed by the Borough Representative after it is determined that 
the new HMA has cured sufficiently to avoid damaging the edge.  Cul-de-sacs and other areas where a grader cannot 
reach shall be backed by hand raking.  The pavement shall be washed and / or swept immediately following this work.  
This work will be subsidiary to 401(1) item. 
 
401-4.01  METHOD OF MEASUREMENT.  Delete and substitute the following:  
HMA will be measured by the ton in accordance with Section 109, Measurement and Payment.  HMA quantities in the 
scope of work and on the bid form are increased by a 10% contingency.  Contractor will be required to monitor depth 
and waste to not exceed the 10% contingency.  Contractor will not be compensated over the HMA amount listed unless 
work is added by a field directive and issued by the Borough Representative.  Asphalt binder, tack coat, and anti-stripping 
additive will not be measured separately for payment, but are included in this pay item. 
 
401-4.02  ACCEPTANCE SAMPLING AND TESTING.   Add the following:  The Borough has the exclusive right for 
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determining the acceptability of all materials incorporated into the project.  The Borough will perform random quality 
assurance sampling of HMA to test for asphalt content, density and gradation. HMA pavement will be accepted for 
payment when the following requirements are met: 

1. The Borough Representative approves a Job Mix Design. 
2. HMA complies with approved JMD. 

3. Final pavement thickness matches plans, and final density matches specifications. 

4. Final Pavement surface meets requirements of Subsection 401-3.18. 
 

The Borough Representative reserves the right to perform any testing required in order to determine acceptance.  If 
calibrated test equipment is not available, asphalt content of the mix may be determined by extraction in accordance with 
AASHTO T164.  When testing is required in order to determine acceptance, at least two tests shall be taken for each 
approved mix design. 
 
If HMA fails to meet the requirements of this Subsection, the Borough Representative may determine a price reduction for 
HMA as per 105-1.03; or the Borough Representative may direct the Contractor either to correct, or to remove and replace 
the unacceptable area as per Subsection 105-1.11.  Removal and replacement shall be at no additional cost to the Borough. 
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SECTION 610 

 
DITCH LINING 

Special Provision 
 
610-2.01 MATERIALS. Add the following: Ditch lining material shall be clean aggregate uniformly graded 3"-12" diameter 
stone with a maximum of 3% passing the 200 sieve. 
 
Geotextile, Drainage, Class 2, selected for use in detention basins will be of a non-woven construction, and designed to 
accommodate soils with 15% to 50% fines. 
 
610-5.01 BASIS OF PAYMENT. 
 
Add the following: 
 
Geotextile, Drainage, Class 2, used in detention basins is subsidiary to pay item 610 (4) Bone Rock.   
 
Add the following pay item: 
 
Payment will be made under: 

 
Pay Item No. Pay Item                        Pay Unit 

           610(4)                                   Bone Rock Ditch Lining                      Cubic Yard 
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SECTION 618 

 
SEEDING 

 
Special Provisions 
 
618-1.01 DESCRIPTION.  Add the following:  Topsoil and seed new or disturbed slopes and other areas as directed by 
the Engineer.  Track the soil and apply seed, mulch, fertilizer, and water.  Provide a living ground cover on slopes as soon 
as possible. 
 
618-2.01 MATERIALS.  Add the following to the list of material specifications: 
 

Mulch subsection 727-2.01 
 
618-3.01 SOIL PREPARATION.  Delete the fourth paragraph and replace with the following: 
Roughen the surface to be seeded by grooving the soil in a uniform pattern that is perpendicular to the fall of the slope.  
Use one or more of the following grooving methods with associated equipment before the application of seed: 
 
1. Manual raking with landscaping rakes; 
2. Mechanical track walking with track equipment; or 
3. Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than  six 
inches apart. 
 
Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, 
but disrupting drainage flow lines is not. 
 
Add the following:  Apply seed as detailed in subsection 618-3.03 immediately after the shaping of the slopes.  Cover all 
slopes to be seeded with topsoil according to Section 620.  Complete slope preparation as soon as topsoil is placed on 
the slopes. 
 
618-3.02 SEEDING SEASONS.  Add the following:  Seed disturbed areas that require seeding within 14 days of the 
permanent cessation of ground disturbing activities in that area. 
 
Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date. 
 
618-3.03 APPLICATION.  Delete the first three sentences and replace with:  Apply seed mix, fertilizer, and mulch (if 
required) at the rate specified in the Special Provisions.  If no seed mix, seed mix application rate, or fertilizer rate are 
specified in the special provisions, use the recommendations of the Alaska Department of Natural Resources (ADNR) and 
the Revegetation Manual for Alaska. 
 
Do not seed areas of bedrock, plant beds, and areas indicated on the plans as “no seeding.” 
 
Water and fertilizer required for application are subsidiary to the Seeding bid item. 
 
 
 
 
 
 
 
 
 
Add the following:  Apply seed, mulch, and fertilizer as follows per 1000 square feet (MSF).  Apply seed and mulch in one 
application if using the hydraulic method.  Apply fertilizer with the hydraulic method. 
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Component Ingredients Application Rate 
(per MSF) 

Seed, Type A Slender Wheatgrass (Wainwright) 
Red Fescue (Arctared) 
Annual Ryegrass (Lolium) 
 

2.00 lbs. 
1.60 lbs. 
0.40 lbs. 

Total = 4.00 lbs 
Soil Stabilizer 
 Slope ≤ 3:1 
 Slope >3:1  

 
Mulch 
Mulch with tackifier 

 
46 lbs. 

45-58 lbs. 

Fertilizer 20-20-10 12.0 lbs. 

 
Do not remove the required tags from the seed bags. 
 
Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass 
(Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the 
same application rate.  
 
Delete Subsection 618-3.04 in its entirety, and add the following new subsections 618-3.04, 3.05, and 3.06: 
 
618-3.04 MAINTENANCE AND WATERING.  Protect seeded areas against traffic by approved warning signs or 
barricades. Repair surfaces gullied or otherwise damaged following seeding.  Maintain seeded areas in a satisfactory 
condition until final acceptance of work. 
 
Water and maintain seeded areas.  If, in the opinion of the Engineer, too much water is being applied, reduce amount of 
water as directed. 
 
Reseed areas not showing evidence of satisfactory growth within 3 weeks of seeding.  Bare patches of soil more than 10 
square feet in area must be reseeded.  Erosion gullies over 4 inches deep must be filled and reseeded.  Fill the entire 
erosion gully to surrounding grade, including the portions less than 4 inches deep.  
 
Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.  
The Contractor is responsible for retracking, reseeding, refertilizing, and remulching areas that do not show satisfactory 
growth, and those actions are subsidiary. 
 
618-3.05 ACCEPTANCE.  During final inspection, the Engineer will perform a visual inspection of seeding to determine 
final stabilization.  During the visual inspection, each station and each side of the road will be considered a separate area.  
The Engineer will accept seeding that has become a vegetative matt with 70% cover density in the inspection area. 
 
Reseed areas that are not acceptable to the Engineer. 
 
618-3.06 PERIOD OF ESTABLISHMENT.  Establishment periods extend for one complete growing season following 
acceptable seeding.  Employ all possible means to preserve/maintain the new vegetative matt in a healthy and vigorous 
condition to ensure successful establishment.  Reseed areas that do not meet the specifications.  Watering and reseeding 
after the final inspection are subsidiary to the Contract Price. 
 
The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and 
issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any 
remaining period of establishment are considered warranty obligations that continue to be due following final acceptance 
in accordance with subsection 105-1.16. 
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618-4.01 METHOD OF MEASUREMENT. After Seeding by the Pound, delete text and replace with:  By the weight of dry 
seed acceptably seeded and maintained. 

Add the following: The quantity of seeding shall include all cultivation, seeding, limestone, if required, fertilizer, mulching, 
and watering. 

Delete paragraph beginning: “Water for Seeding” and replace with: 

Water for Seeding.  This item will not be measured for payment.  Water for seeding is subsidiary to Item 618(2A) Seeding, 
Type A. 

618-5.01 BASIS OF PAYMENT.  Delete paragraphs beginning: “Seeding by the Acre” and “Seeding by the Pound” and 
replace with: 

Seeding by the Acre.  Payment is for established vegetative matt.  Soil preparation, fertilizer, mulching, and water required 
for hydraulic method are subsidiary. 

Seeding by the Pound.  Payment is for established vegetative matt.  Soil preparation, fertilizer, mulching, and water 
required for hydraulic method are subsidiary. 

Add the following: 
 

Pay Item No. Pay Item Pay Unit 

618(2A) Seeding, Type A Pound 

 
MSB O&M 

 

 
 
  



 

18-14-4714 CANTER CIRCLE IMPROVEMENTS                                             2/12/19 

Replace Section 639 with the following: 
SECTION 639 

 
DRIVEWAYS 

 
639-1.01 DESCRIPTION.  Construct approaches and residential driveways at the locations shown in the Plans. Prepare 
existing paved driveways for repaving as shown in the plans. 
 
639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway. 
 
639-3.01 CONSTRUCTION.  Construct driveways and approaches to the dimensions shown on the Plans.  
 
639-4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed as shown on the Plans 
or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary. 
 
639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways 
and approaches shall be full compensation for furnishing equipment and labor necessary to complete the work as specified. 
 
Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the 
bid schedule. 
 
Payment will be made under: 
 
Pay Item No.  Pay Item   Pay Unit 
 
639(1)      Residence Driveway     Each 
639(1A)     Paved Residence Driveway    Each 
639(2)      Public Approach     Each 
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SECTION 641 
 

EROSION SEDIMENT AND POLLUTION CONTROL 
 
Standard Modifications 
 
Delete Section 641 in its entirety and substitute the following: 

 
641-1.01 DESCRIPTION.  As approved by the Engineer, provide project administration and construction activities to control 
erosion, sedimentation, and pollution from the Project, according to this section and applicable local, state and federal 
requirements, including the Construction General Permit.  
 
Utilities will be relocated by others concurrently with construction of this project. The Contractor will be responsible for 
controlling sediment and erosion and stabilizing areas disturbed during underground and aboveground utility relocation. 
 
The Borough will develop a Storm Water Pollution Prevention Plan (SWPPP) necessary to cover certain utility relocation 
work that may precede issuance of a Notice to Proceed. The Contractor will incorporate the provisions of that SWPPP 
document into any documents prepared by the Contractor under this Section. 
 
641-1.02 DEFINITIONS.  
 
Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). Certification documenting the person has completed 
training, testing and other requirements recognized by the Borough to satisfy the APDES Construction General Permit for 
“qualified personnel”. AK-CESCL certificates issued in conformance with, and under authority of the AK-CESCL 
Memorandum of Understanding are recognized by the Borough as meeting this standard. An AK-CESCL certification must 
be recertified every three years. CPESC, Certified Professional in Erosion and Sediment Control: CISEC, Certified Inspector 
in Sediment and Erosion Control; and CESCL, Washington Department of Ecology Certified Erosion and Sediment Control 
Lead are the only other recognized substitution for the AK-CESCL certification. 
 
Alaska Department of Conservation (ADEC). The State Department that has been authorized to administer the Clean 
Water Act’s National Pollutant Discharge Elimination System in a phased process. 
 
Alaska Pollutant Discharge Elimination System (APDES). The Alaska Pollutant Discharge Elimination System, 
administered by ADEC. 
 
Area of Land Disturbance. The area of land (soil) that will be disturbed by Construction Activity. Area of Land Disturbance 
does not include pavement removal or pavement milling if the activity does not remove aggregate underlying the pavement.  
 
Best Management Practices (BMPs). Temporary or permanent structure and non structural devices, schedules of 
activities, prohibition of practices, maintenance procedures and other management practices to prevent or reduce the 
discharge of pollutants to waters of the United States. BMPs also include but are not limited to, treatment requirements, 
operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal. 
 
Clean Water Act (CWA). United States Federal Water Pollution Control Act (33 U.S.C. 1251 et seq.) 
 
Construction Activity. Physical activity by the Contractor or any Subcontractor or Utility Company that may result in land 
disturbance, erosion, sedimentation, or a discharge of pollutants in storm water. Construction activity includes, but is not 
limited to, grubbing, excavation, constructing embankment, grading, stockpiling erodible material, processing material and 
installation or maintenance of BMP’s. 
 
Construction General Permit (CGP). The Alaska Pollutant Discharge Elimination System General Permit for Discharges 
from Large and Small Construction Activities. 
 
Electronic Notice of Intent (eNOI). The Electronic Notice of Intent submitted to ADEC, to begin Construction Activities 
under the CGP. 
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Electronic Notice of Termination (eNOT). The Electronic Notice of Termination submitted to ADEC, to end coverage 
under the CGP. 
 
Erosion and Sediment Control Plan (ESCP). A project-specific document that illustrates measures to control erosion and 
sediment problems on a project. The ESCP normally consists of a general narrative and a map or site plan. It is developed 
by the Borough and may be included in the project plans and specifications. It serves as a resource for bid estimation and 
a frame work from which the Contractor develops the project SWPPP. 
 
Final Stabilization. Soil disturbing activities at the site have been completed and one of the following methods, as identified 
in the contract, has been completed: 
 

• Establish a uniform and evenly distributed perennial vegetative cover with a density of 70 percent of the native 
background vegetative cover, or 

• Construct non-erodible permanent stabilization measures (such as riprap, gabions, geotextiles, pavement, or 
crushed aggregate base course) where vegetative cover is not required or practical. 

 
Hazardous Material Control Plan (HMCP). The Contractor’s detailed project-specific plan for the prevention of pollution 
from storage, use, transfer, containment, cleanup, and disposal of hazardous material, including but not limited to, petroleum 
products related to construction activities and equipment. The HMCP is included as an appendix to the SWPPP. 
 
Operator(s). The party or co-parties associated with a regulated activity that has responsibility to obtain storm water permit 
coverage. “Operator” for the purpose of CGP and in context of stormwater associated with construction activity, means any 
party associated with a construction project that meets either of the following two criteria: 
 

1. The party has operational control over construction plans and specifications, including the ability to make 
modifications to those plans and specifications; or 

2. The party has day to day operational control of those activities at a project which are necessary to ensure 
compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site 
to carry out activities required by the SWPPP or comply with permit conditions). 

 
Pollutant. Any substance or item meeting the definition of pollutant contained in 40 CFR 122.2 
 
Project Area. The physical limits of the construction site, Borough furnished project staging and equipment areas, Borough 
furnished haul routes where deposition of sediments or erodible materials may result from material hauling activities and 
Borough furnished material and disposal sites directly related to the Contract. The project area also includes all areas of 
utility relocation and installation, including adjacent utility easements and tie-ins that may extend beyond the defined project 
limits. Contractor or Commercial Operator furnished material sites material processing sites, disposal sites, haul routes, 
staging areas and equipment storage are not included in the Project Area. 
 
Spill Prevention, Control, and Countermeasure Plan (SPCC). The Contractor’s detailed plan for petroleum spill 
prevention and control measures that meet the requirements of 40 CFR 112. 
 
Storm Water Pollution Prevention Plan (SWPPP). The Contractor’s detailed project -specific plan to minimize erosion 
and contain sediment within the Project site and to prevent discharge of pollutants that exceed applicable water quality 
standards. The SWPPP includes, but may not be limited to, amendments, records of activities, inspection schedules and 
reports, qualifications of key personnel and all other documentation required by the CGP and this specification. 
 
Temporary Stabilization. The protection of exposed soils (disturbed land) from wind, and water erosion during construction 
process, until final stabilization is established. 
 
Utility Company. A Utility Company or their contractor performing work concurrently with the construction of this project. 
 
641-1.03  SUBMITTALS. Submit three signed copies of the SWPPP and HMCP to the Engineer. Submit two signed copies 
of the SPCC Plan (if required under subsection 641-2.03) to the Engineer at or before the pre-construction meeting.  
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The Borough will review the SWPPP and HMCP submittals within fourteen (14) calendar days. Submittals will be returned 
to the Contractor as either requiring modification, or as approved by the Borough. The 14 day review period will restart when 
the Contractor submits to the Borough the revised SWPPP and or HMCP. The approved SWPPP must contain certification, 
and be signed according to the Standard Permit Conditions of the APDES Construction General Permit. 
 
Upon acceptance of the SWPPP by the Borough submit an eNOI for the Project to ADEC with the required fee. Submit a 
copy of the eNOI to the Project Manager when the eNOI is submitted to ADEC. The Borough will submit the Borough’s 
eNOI to the ADEC and provide a copy to the Contractor for inclusion in the SWPPP.  
 
No construction activities will take place on the Project until the eNOI has been posted on the ADEC website for seven (7) 
calendar days. 
 
The active status NOI’s, SWPPP, HMCP and SPCC Plan (when required) become the basis of the work required for the 
project’s erosion, sediment, and pollution control. 
 
Within fifteen (15) calendar days after the Engineer has determined you may end SWPPP activities for the Project, submit 
your eNOT for the Project to ADEC and send a copy of the eNOT to the Engineer. Within fifteen (15) calendar days of the 
Project Manager’s determination the Borough will submit the Borough’s eNOT to the ADEC and send a copy to the 
Contractor. 
 
When CGP, Part 10, F requires ADEC SWPPP review: transmit a copy of the SWPPP with the required fee to ADEC using 
delivery receipt confirmation. Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar 
days of receiving the confirmation.  Transmit a copy of the ADEC SWPPP review letter to the Project Engineer within seven 
(7) calendar days of receipt from ADEC. Amend the SWPPP as necessary to address ADEC comments and transmit a copy 
of the SWPPP amendments to the Engineer within seven (7) calendar days of receipt of ADEC review comments. Include 
a copy of the ADEC SWPPP review letter in the SWPPP. 
 
641-1.04 PERSONNEL QUALIFICATIONS. The Superintendent and any designated Relief Superintendent must meet the 
following qualifications: 
 

• Current certification as AK-CESCL 
• Duly authorized representative, as defined in Appendix F of the CGP. 

 
641-1.05  SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 
 
eNOI and eNOT.  The eNOI and eNOT must be signed and certified by a responsible corporate officer, in accordance with 
the CGP Appendix F. Signature and certification authority, for eNOI and eNOT, cannot be delegated. 
 
Delegation of Signature Authority for Other SWPPP Documents and Reports. Delegate signature and certification authority 
to the Superintendent, in accordance with CGP Appendix F, for the SWPPP inspections, and other reports required by the 
CGP. Include a copy of the written delegation in the SWPPP. Delegation is not required if the Superintendent is a responsible 
corporate officer for the Contractor, as defined in CGP Appendix F. 
 
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions 
of the project SWPPP. 
 
641-2.01  STORM WATER POLLUTION PREVENTION PLAN. Prepare a Storm Water Pollution Prevention Plan. When 
provided in the plan set use the Borough’s ESCP to develop a SWPPP based on scheduling, equipment, and use of 
alternative BMPs. The SWPPP preparer must visit the project site before preparing the SWPPP. The plan must include both 
erosion control and sediment control measures. The plan must first address preventing erosion, then minimizing erosion 
and finally trapping sediment before it leaves the project site. 
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The SWPPP must follow the format presented in Appendix A, of Developing Your Storm Water Pollution Prevention Plan 
(EPA 833-R-060-04 May 2007). An electronic copy of the SWPPP template is available on EPA’s web site at 
http://www.epa.gov/npdes/swpppguide 
 
The plan must address the site specific controls and management plan for the construction site as well as for material sites, 
waste disposal sites, haul roads and other affected areas, public or private. The plan must also include copies of and 
incorporate the requirements of the project permits. 
 
The contractor is responsible for identifying, in their SWPPP, other work that is on-going or will be undertaken within or 
adjacent to the project during the contract period and to coordinate erosion and sediment control measures with the other 
operators. 
 
641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS. 
Prepare a HMCP for handling, storage, cleanup and disposal of petroleum products and other hazardous substances. (See 
40 CFR 117 and 302 for listing of hazardous materials). 
 
Compile Material Safety Data Sheets in one location and reference in the HMCP. List and give location of hazardous 
materials, including office materials, to be used and/or stored on site, and estimated quantities. Detail a plan for storing 
these materials as well as disposing of waste petroleum products and other hazardous materials generated by the project. 
 
Identify the locations where storage, fueling and maintenance activities will take place, describe the maintenance activities 
and list controls to prevent the accidental spillage of oil, petroleum products, and other hazardous materials. 
 
Detail procedures for containment and cleanup of hazardous substances, including a list of types and quantities of 
equipment and materials available on site to be used. 
 
Detail a plan for the prevention, containment, cleanup and disposal of soil and water contaminated by accidental spills. 
Detail a plan for dealing with unexpected contaminated soil and water encountered during construction. 
 
Detail methods of disposing of waste petroleum products and other hazardous materials generated by the project. Identify 
haul methods and final disposal areas. Assure final disposal areas are permitted for hazardous material disposal. 
 
Specify the line of authority and designate a field representative for spill response and one representative for each 
subcontractor. Include their names and contact information in the SWPPP.  
 
641-2.03  SPILL PREVENTION, CONTROL AND COUNTERMEASURE (SPCC) PLAN REQUIREMENTS.  
 
Control 
 
Prepare and implement a SPCC Plan when required by 40 CFR 112, including: 

1. When oil spills may reach navigable waters; and 
2. Total above ground oil storage capacity is greater than 1,320 gallons. 

 
Prevention and Countermeasures 
 
Comply with 40 CFR 112 and address the following issues in the SPCC Plan: 
 

1. Operating procedures that prevent oil spills; 
2. Control measures installed to prevent a spill from reaching navigable waters; and 
3. Countermeasures to contain, cleanup and mitigate the effects of an oil spill. 

 
Self-certify the SPCC Plan if the total above ground oil storage capacity is 10,000 gallons or less, and the requirements for 
self certification in 40 CFR 112 are met. Otherwise the SPCC Plan must be certified, stamped with the seal of, date by, and 
signed by a Professional Engineer registered in the State of Alaska. 
 

http://www.epa.gov/npdes/swpppguide
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641-2.04  RESPONSIBILITIES AND AUTHORITY OF THE SUPERINTENDENT. 
The Superintendent is responsible for the overall operations of the Project and all Contractor-furnished sites and facilities 
directly related to the Project. The Superintendent shall sign and certify the SWPPP, SWPPP inspections, and other reports 
required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing 
and certifying the SWPPP, SWPPP inspections, and other reports required by the CGP. If the Superintendent is unavailable, 
a relief Superintendent may sign and certify reports required by the CGP. If the relief Superintendent is used, document the 
personnel change, including a photo copy of their AK-CESCL certification, and include their beginning and ending dates in 
the SWPPP. 
 
641–2.05 MATERIALS. Comply with the material requirements described in the Plans and Specifications. 
 
Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments in accordance 
with the requirements of the CGP. 
 
Straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources 
Conservation Service, Local Soil and Water Conservation District, Alaska Weed Free Forage Certification Program must 
be used when available. Hay may not be substituted for straw. 
 
Silt fences         Subsection 729-2.04, Sediment Control 
Temporary Seed        Section 724 
Erosion, Sediment, and Pollution Control-Material    Section 744 
 
641-3.01 CONSTRUCTION REQUIREMENTS. Comply with the SWPPP and the requirements of the CGP. 
 
Ensure all subcontractors and utility companies understand and comply with the SWPPP and the CGP. Provide SWPPP 
information to the utility companies. Notify the Project Manager immediately if actions of any utility company or subcontractor 
do not comply with the SWPPP and the CGP. Provide training to subcontractors & utility companies on control measures 
at the site and applicable storm water pollution prevention procedures and document the dates and attendees to these 
trainings in Appendix J of the SWPPP. 
 
Post notices on the outside wall of the Contractor’s project office, and at publicly accessible locations near the beginning 
and end of the Project. Protect postings from the weather and locate so the public can read them without obstructing 
construction activities (for example, at an existing pullout). Include the following information in each of the posted notices: 

• Copy of all eNOIs related to this project 
• Name and phone number of Project Superintendent 
• Location of the SWPPP available for public viewing. 

 
Comply with requirements of the HMCP, the submitted SPCC Plan, and the State and Federal regulations that pertain to 
handling, storage, cleanup and disposal of petroleum products or other hazardous substances. Contain, cleanup and 
dispose of discharges of petroleum products and other materials hazardous to the land, air, water and organic life forms. 
Perform fueling operations in a safe and environmentally responsible manner. Comply with requirements of 18 AAC 75 and 
AS 46, Oil and Hazardous Substance Pollution Control. Report oil spills as required by Federal, State and local Law and, 
as described in the SPCC Plan. 
 
Comply with requirements of the APDES Construction General Permit, implement temporary and permanent erosion and 
sediment control measures identified in the SWPPP, and ensure that the SWPPP remains current. Maintain temporary and 
permanent erosion and sediment control measures in effective operating condition. 
 
Coordinate BMPs with Utility Companies doing work in the project area. 
 
641-3.02 INSPECTIONS 
 
Perform inspections and prepare inspection reports to comply with the project SWPPP and the APDES Construction 
General Permit. 
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1. Joint Inspections.  Before start of construction, conduct a joint on-site inspection with the Engineer, the SWPPP 
Preparer, and the Contractor’s Superintendent for the project to discuss the implementation of the SWPPP. 

 
a. Before each winter shutdown, to ensure that the site has been adequately stabilized and devices are functional. 

 
b. At project completion, to ensure final stabilization of the project. 

 
2. During Construction. In addition, the Contractor will perform inspections meeting the requirements of the ADPES 

Construction General Permit. The project Superintendent shall review the Project Site, Materials Sites, Waste Sites and 
the SWPPP for conformance with the APDES Construction General permit at least once per month and after every 
major change in earth disturbing activities for compliance with the Construction General Permit. 

 
3. Inspection Reports. Prepare and submit, within three (3) working days of each inspection, a Inspection Report. At a 

minimum the report will contain the following: 
 

a. A summary of the scope of the inspection 
b. Name(s) and titles of personnel making the inspection 
c. The date of the inspection 
d. Observations relating to the implementation of the SWPPP 
e. Any actions taken as the result of the inspection 
f. Incidents of non-compliance  

 
Where a report does not identify and incidents of noncompliance, certify that the facility is in compliance with the SWPPP 
and the APDES Construction General Permit. 
 
The Contractor’s Superintendent will sign the report according to the Standard Permit Conditions of the APDES Construction 
General Permit. Include reports as an appendix to the SWPPP. 
 
Record Retention 
 
Keep the SWPPP up to date at all times. The SWPPP shall denote location, date of installation, date maintenance was 
performed and the date of removal of BMPs. It shall also contain copies of inspection reports and amendments. 
 
Maintain the following records as part of the SWPPP: 
 
1. Dates when major grading activities occur; 
2. Dates when construction activities temporary or permanently cease on a portion of the site: and 
3. Dates when stabilization measures are initiated. 
 
Provide the Engineer with copies of SWPPP revisions, updates, records and inspection reports at least weekly. 
 
Retain copies of the SWPPP and other records required by the APDES Construction General Permit for at least three years 
from the date of final stabilization. 
 
If unanticipated or emergency conditions threaten water quality, take immediate suitable action to preclude erosion and 
pollution. 
 
Amendments 
 
Submit amendments to the SWPPP to correct problems identified as a result of: 
 
1. Storm or other circumstance that threatens water quality, and 
2. Inspection that identifies existing or potential problems. 
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Submit SWPPP amendments to the Engineer within seven (7) calendar days following the storm or inspection. Detail 
additional emergency measures required and taken, to include additional or modified measures. If modifications to existing 
measures are necessary, complete the implementation before the next storm event whenever practicable. 
 
Stabilize area disturbed before the seeding deadline or within seven (7) calendar days of the temporary or permanent 
cessation of ground-disturbing activities. 
 
Notice of Termination 
 
For projects that require an eNOI, submit the signed eNOT to the ADEC with a copy to the Project Manager when the 
Project Manager notifies that: 
 
1. The project site (including material sources, and disposal sites) has been finally stabilized and that storm water 

discharges from construction activities authorized by the permit have ceased, or 
2. The construction activity operator (as defined in the APDES Construction General Permit) has changed. 
 
641-4.01  METHOD OF MEASUREMENT.   
 
Items 641(2) and (4) will be measured as specified in the Contract or Owner’s Action authorizing the work. 
 
641-5.01  BASIS OF PAYMENT.  
 

1. Item 641(1) Erosion and Pollution Control Administration. At the Contract lump sum price for administration of work 
under this Section. Includes, but is not limited to, plan preparation, plan amendments and updates, inspections, 
monitoring, reporting and record-keeping. 

 
2. Item 641(2) Temporary Erosion and Pollution Control. At the prices specified in the Contract or as provided in the 

Owner’s action authorizing the work to install and maintain temporary erosion, sedimentation and pollution control 
measures. 
 

3. Item 641(3) Temporary Erosion and Pollution Control. At the Contract lump sum price to install and, maintain 
temporary erosion, sedimentation and pollution control measures required to complete the project according to the 
Plan and with the current approved SWPPP and HMCP. 
 

4. Item 641 (4) Temporary Erosion and Pollution Control Amendments. At the price specified in the Owner’s action for 
extra, additional or unanticipated work to install and maintain temporary erosion, sedimentation and pollution control 
measures. Work paid under this item will be shown as amendments to the original SWPPP or HMCP. 
 

Temporary erosion and pollution control measures that are required at Contractor -furnished sites are subsidiary to Pay 
Item 641(3). 
 
Work that is paid for directly or indirectly under other pay items will not be measured and paid under this Section, including 
but not limited to dewatering, shoring, bailing, installation and removal of temporary work pads, temporary accesses, 
temporary drainage pipes and structures and diversion channels. 
 
Perform temporary erosion and pollution control measures that are required due to negligence, carelessness, or failure to 
install permanent controls as a part of the work scheduled or ordered by the Project Manager, or for the Contractor’s 
convenience, at the Contractor’s expense. 
 
Permanent erosion and pollution control measures will be measured and paid for under other Contract items, when shown 
on the bid schedule. 
 
Failure 
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If the Contractor fails to coordinate temporary or permanent stabilization measures with the earthwork operations in a 
manner to effectively control erosion and prevent water pollution, the Project Manager may suspend the earthwork 
operations and withhold monies due on current estimates for such earthwork items until aspects of the work are coordinated 
in a satisfactory manner. 
If there is failure to: 
 

1. Pursue the work required by the SWPPP, 
2. Respond to inspection recommendations and/or deficiencies in the SWPPP, or 
3. Implement erosion and sedimentation controls identified by the Project Manager. 

 
The Project Manager may suspend construction activities and withhold monies due on current estimates until the SWPPP 
is in compliance with the APDES Construction General Permit. 
 
The Contractor shall be due no additional monies or Contract time extension as result of delays resulting from suspension 
of earthwork for failure to perform required erosion, sedimentation, or pollution duties as outlined in this Section 641. 
 
If listed in the bid schedule payment will be made under: 
 
Pay Item No.   Pay Item     Pay Unit 
 
641(1)  Erosion and Pollution Control Administration   Lump Sum 
 
641(2)  Temporary Erosion and Pollution Control   Contingent Sum 
 
641(3)  Temporary Erosion and Pollution Control   Lump Sum 
 
641(4)  Temporary Erosion and Pollution Control Amendments  Contingent Sum 
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SECTION 642 
 

CONSTRUCTION SURVEYING 
 
Standard Modifications 
 
Delete Section 642 in its entirety and substitute the following: 
 
642-1.01 GENERAL. Perform surveying and staking essential for the completion of the project and perform the necessary 
calculations required to accomplish the work in conformance with the Plans and Specifications and standard engineering 
and surveying practice. 
 
Finish and install survey monuments and monument cases in conformance with the Plans or as directed. 
 
Adjust existing monuments and monument cases to conform to the new elevations. 
 
642–1.02 DEFINITIONS. 
 

1. Monument: A fixed physical object marking a point on the surface of the earth, used to commence or control a 
survey; mark the boundaries of a parcel of land; or the centerline of right-of-way corridor. Monuments will be 
Primary or Secondary, as shown on the plans. 

 
2. Surveyor: The Contractor’s Professional Land Surveyor, currently registered in the State of Alaska. 

 
642–2.01 MATERIALS. 
 

1. Monument Cases: Use castings meeting AASHTO M 105, Class No. 30A. Coat castings with a bituminous 
dam-proof coating. Use tops that bear evenly on the frames. 

 
2. Primary Monument: A minimum 2-inch diameter nonferrous pipe at least 30 inches long, with a minimum 4-inch 

flange at the bottom and having magnets attached at the top and bottom. A minimum 2-3/8 inch diameter 
nonferrous metal cap must be permanently attached to the top. Permanently stamp every monument with the 
Surveyor’s registration number, the point/corner identification. 

 
3. Secondary Monument: A minimum 5/8 inch rebar with a 2-inch aluminum cap attached to the top. Permanently 

stamp every secondary monument with the Surveyor’s registration number, the point/corner identification. 
 

642–3.01 GENERAL. Use competent, qualified personnel and suitable equipment for the layout work required and furnish 
traffic control, stakes, templates, straight-edges and other devices necessary for establishing, checking and maintaining the 
required points, lines and grades. 
 
The owner found existing monuments and set additional control sufficient to establish the project centerline and set at least 
two benchmarks per mile to enable establishment of planned elevations. The survey control for this project is shown on the 
Plans. 
 
The contractor will perform the following: 
 

1. Staking necessary to delineate clearing and/ or grubbing limits. 
 

2. Slope Staking. 
 

3. Staking of signs, culverts, minor drainage structures and other appurtenances, including the necessary 
checking to establish the proper location and grade to best fit the conditions on site. 
 

4. Set centerline finishing stakes (hubs) 
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5. All other surveying and staking necessary to complete the project. 
 

642-3.03 MONUMENTS.  Any monuments disturbed on the project will be replaced by the Contractor’s Surveyor. The 
Surveyor must complete and stamp a State of Alaska Land Surveyor Monument Record form for each primary and 
secondary monument removed, installed, relocated, or replaced. Provide the required survey information on the form in 
accordance with statutory requirements, including section, township, and range. Meet requirements for recording at the 
District Recorder’s Office in which the project is located for each monument record. Deliver conforming copies of the 
recorded forms to the Engineer before monument removal or disturbance and after setting any final monuments requiring 
monument records. 
 
Set each monument and monument case accurately to lines established at the required location and in a manner as to 
ensure being held firmly in place. Set existing monuments and monument cases to be adjusted to new elevations in the 
manner and at the elevations directed.  
 
642-4.01 METHOD OF MEASUREMENT. 
 
Item 642(1) Construction Surveying. No measurement of quantities will be made. 
 
Item 642(2) Two Person Survey. By the hour, as directed by the Engineer, for any additional or unanticipated work made 
necessary by changes in the project.  
 
 
642-5.01 BASIS OF PAYMENT. Construction Surveying includes field and office work required to accomplish the work, 
including furnishing necessary personnel, equipment, transportation and supplies. 
 
Traffic control devices necessary for the survey parties are considered subsidiary to Pay Item 642(1). 
 
Survey monuments placed on bridges are subsidiary. 
 
Payment will be made under: 
 
Pay Item No.  Pay Item   Pay Unit 
 
642(1)   Construction Surveying   Lump Sum 
642(2)   Two Person Survey Party  Hour 
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SECTION 643 
 

TRAFFIC MAINTENANCE 
 

Standard Modifications 
 
643-1.01  DESCRIPTION. Add the following: 
 
This work consists of the necessary measures to protect and control traffic during the life of the contract including but not 
limited to, furnishing, erecting, maintaining, replacing, cleaning, moving and removing the traffic control devices required to 
insure the safety of the traveling public and all administrative responsibilities necessary to implement this work. The 
Contractor shall be liable for any damage or injuries suffered by reasons of their operations or their failure to provide 
adequate safeguarding services. 
 
DEFINITIONS.  Add the following: 
 
Permanent Construction Signs.  Signing installed at the start of construction activities and located on the primary 
approaches to the work zone to warn drivers of upcoming construction activities and to advise drivers that they have reached 
the end of the construction zone. These signs may include signs setting speed limits through the construction zone and/or 
warning of increased penalty for excessive speed in the construction zone. 
 
Detour.  An alternate route taking drivers around a road closure or other obstacle normally delineated by specific signing 
notifying the driver when the detour must be taken and guiding the driver through the alternate route. 
 
643-1.03  TRAFFIC CONTROL PLAN.  Add the following:  A Traffic Control Plan (TCP) is a drawing or drawings indicating 
the method or scheme for safely guiding and protecting motorists, pedestrians, bicyclists, and workers in a traffic control 
zone. It depicts the traffic control devices to be used, their placement and times of use. 
 
The Contractor shall submit Traffic Control Plans at the Preconstruction Conference that has been prepared by an ATSSA 
Traffic Control Supervisor for typical situations that will be encountered during the project. The Contractor shall designate a 
person responsible for implementing and maintaining the Contractor’s Traffic Control Plan. The Engineer shall be the final 
approving authority for any TCP actually implemented. 
 
There shall be no work within the project limits until the Contractor has implemented an approved TCP for the work 
proposed. The number of traffic control devices indicated on the TCP’s and Standard Drawings are a minimum. If unsafe 
conditions occur, the Engineer may require additional traffic control devices. 
 
643 – 2.01 MATERIALS. No. 16, Flagger Paddles, replace last sentence with: 
 
Use reflective sheeting that meets AASHTO M268, Type VIII, or IX. Use background colors of fluorescent orange on one 
side and red on the other side. 
 
643-3.01  GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:  The Contractor shall maintain continuous, 
safe and convenient traffic flow along all roads impacted by the construction activities. Traffic control devices and services 
shall be provided and maintained both inside and outside the project limits both day and night as needed to facilitate traffic 
guidance. 
 
Unless otherwise directed, the Contractor shall keep all roadways undergoing improvement open to traffic. Temporary 
closure of residential, commercial or street approaches requires prior approval of the Engineer. The Contractor shall provide 
access through the project for emergency vehicles and school buses. All locations requiring redirection or stopping of the 
traveling public shall be properly signed and/or flagged by the Contractor.  
 
The Contractor’s equipment shall stop at all points of intersection with the traveling public unless satisfactory traffic control 
measures, are shown on the approved TCP or approved by the Engineer. 
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Immediately notify the Engineer of traffic related accident(s) that occur(s) inside the project limits as soon as becoming 
aware of the accident(s). 
 
643-3.04 TRAFFIC CONTROL DEVICES. Delete the first paragraph and substitute the following: 
Prior to the start of construction operations on any portion of the project, the Contractor shall erect permanent and temporary 
traffic control devices as may be required by the approved TCPs or as directed by the Engineer. Traffic control devices shall 
be used only when needed. Advisory speeds, when necessary, shall be determined by the Engineer. All traffic control 
devices used by the Contractor shall conform to the requirements as specified in the current edition of the Alaska Traffic 
Manual (ATM) and shall be placed as shown on the plans or as directed by the Engineer. 
 
During non-working hours and following the completion of a portion of the project, all unnecessary traffic control devices 
shall be removed or covered. 
 
The Contractor shall provide flagging for traffic control when needed for safety of the traveling public. Each Flagging 
operation shall be approved by the Engineer prior to its implementation and shall be adjusted as conditions change or as 
directed by the Engineer. Flagging shall include the furnishing of trained competent flaggers and all necessary equipment 
for control of traffic through the work zone, including two-way radio communications between flaggers when flaggers are 
not in plain view of each other. Flaggers shall maintain their assigned posts at all times, unless relieved by another qualified 
flagger or the need for flagging traffic no longer exists. Flagger signs are to be removed when a flagger is not present. 
 
In the sixth paragraph replace: “ATTSA” with: “ATSSA” 
 
Add the following to No. 1 Embankments:  Close trenches and excavations at the end of each continuous work shift, except 
as indicated by the Project manager. 
 
Add the following to No. 3 Fixed Objects:  Remove obstructions greater than 4 inches above the nominal foreslope grade 
at the end of continuous work shift. 
 
Delete No. 4.b and replace with:  Flagger Certification by ATSSA. 
 
Delete No. 6 and replace with: 
 
6.  Street Sweeping and Power Brooming.  Keep free of loose material paved portions of the roadway and haul routes open 
to the public, including sections of the roadway off the project where the Contractor’s operations have deposited loose 
material. Use equipment for brooming and sweeping as recommended by the manufacturer and the following: 
 
Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, 
thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface. 
 
All equipment shall operate to typical industry standards. Maintain equipment to operate as designed by the manufacturer. 
Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special 
Provisions. 
 
Sweeper and Broom Options: 
 

a. Regenerative Sweeper: Sweeper that blows stream of air at the paved surface causing fine particles to rise and 
be caught through a vacuum system. 

 
b. Vacuum Sweeper: Sweeper that creates a vacuum at the paved surface sucking dirt, dust and debris into the 

collection system. 
 

c. Mechanical Broom Sweeper: Sweeper designed to pick up and collect larger size road debris, stones and litter, 
ect. In addition to the requirements noted in these specifications, use of a mechanical broom sweeper requires the 
Project Manager to approve the sweeper for the intended use. 
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d. Power Broom: Power brooming that wets, pushes and or ejects loose material directly into an attached 
collection/pickup container may be used when approved by the Engineer. The added moisture will be contained to 
the paved roadway surface. 

 
7.  Watering. Replace the first sentence with the following: “Furnish, haul and place water for dust control and pavement 
flushing at a minimum of once a day in dry conditions, and as directed.” 
 
Dry Power Brooming is not permitted. Power brooming without direct/immediate means of collection/pickup is not permitted. 
 
Payment for Street Sweeping and Power Brooming is subsidiary to Pay Item 643(1). 
 
643-3.05. AUTHORITY OF THE ENGINEER. Add the following:  The Engineer may suspend construction operations if 
safety procedures and/or traffic controls are inadequate. The inadequate conditions shall be corrected by the Contractor 
before being allowed to resume operations. In no case shall this time exceed 24 hours. 
 
643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence in the first paragraph with: 
 
Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during 
the times listed below. 
 
1.  Monday through Friday: 1900 hours to 0700 hours (Do not restrict traffic – corresponding to 7 AM to 7 PM work schedule) 
 
3. Around any Holiday: 

a. If a holiday falls on Sunday, Monday or Tuesday the above stipulations apply from 1200 hours on the Friday 
before the holiday to 0300 hours on the day after the Holiday. 

 
b. If a holiday falls on Wednesday, the above stipulations apply from 1200 hours on the Tuesday before the holiday 

to 0300 hours on the Thursday after the holiday. 
 
c. If the holiday falls on Thursday, Friday or Saturday, the above stipulations apply from 1200 hours on the day 

before the holiday to 0300 hours on the Monday after the holiday. 
 

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the 
construction zone. This plan shall be submitted, as a TCP to the Engineer for approval before implementation of school bus 
coordination plan. 
 
643-3.11  HIGH VISIBILITY CLOTHING.  Ensure workers inside project limits wear an outer visible surface of layer that 
complies with the following requirements: 
 

1. Standards. Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or 
Class E for bottoms, and level 2 retroreflective material. 

 
2. Labeling. Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004. 

 
3. Tops. Wear high visibility vests, jackets, or coverall tops at all times. 

 
4. Bottoms. Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise). Worksite traffic 

supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms 
at all times. 
 

5. Outer Raingear. Wear raingear tops and bottoms conforming to requirements in this Subsection. 643-3.11. 
 

6. Exceptions. When workers are inside an enclosed compartment of a vehicle, they are not required to wear high 
visibility clothing. 
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7. Condition. Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, 
and presentable condition. Maintain retroreflextive material to Level 2 standards. 

 
Payment for high visibility garments for workers is subsidiary to Pay Item 643(3). 
 
643-4.01  METHOD OF MEASUREMENT. Delete and add the following: 
 
1. Traffic Maintenance will be lump sum and shall include preparation of TCPs, and all labor, materials, traffic control 

devices and equipment required to implement the Traffic Control Plans as specified and as directed. 
 
2. Permanent Construction Signs will be lump sum and shall include furnishing and installing the necessary advance 

warning signs including special construction signs such as street names or distance signs and sign posts. 
 

3. Flagging and Pilot Car will be lump sum and shall include all required labor, vehicles, radios, flagger paddles and pilot 
car signs and transportation to and from work site. 

 
643-5.01  BASIS OF PAYMENT.  Delete and add the following: 
 
1. Traffic Maintenance. The contract price includes all resources required to provide the Worksite Traffic Supervisor, all 

required TCPs and public notices, the Construction Phasing Plan, and the maintenance of all roadways, approaches, 
crossings, intersections and pedestrian and bicycle facilities, as required. This item also includes any Traffic Control 
Devices required but not shown on the bid schedule. 
 
Items required by the Contract that are not listed on the bid schedule or not included in other items are subsidiary to 
Item 643(1), Traffic maintenance. 
 

2. Permanent Construction Signs. The contract price includes all resources to provide the necessary advance warning 
signs including special construction signs such as street names or distance signs and sign posts. 

 
3. Flagging and Pilot Car. The contract price includes all resources to provide the required labor, vehicles, radios, flagger 

paddles, pilot car signs and transportation to and from work site. 
 
Payment will be made under: 
 
Pay Item No.  Pay Item     Pay Unit 
 
643(1)   Traffic Maintenance                               Lump Sum 
643(2)   Permanent Construction Signing           Lump Sum 
643(3)   Flagger and Pilot Car   Lump Sum 
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SECTION 703 
 

AGGREGATES 
 
Special Provisions 
 
703-2.03 AGGREGATE FOR BASE AND SURFACE COURSE.  
 
Replace the first sentence with the following:  
Screened stone or screened gravel, consisting of sound, tough, durable pebbles or rock fragments of uniform quality.  
 
MSB 
 
Delete Table 703-2 and substitute the following: 
 

TABLE 703-2 
AGGREGATE FOR UNTREATED BASE 

(Percent Passing By Weight) 

Sieve Designation Grading C-1 Grading D-1 Grading E-1 
1 ½ inch 100 - 100 
1 inch 70-100 100  

3/4 inch 60-90 70-100 70-100 
3/8 inch 45-75 50-80 50-85 

No. 4 30-60 35-65 35-75 
No. 8 22-52 20-50 20-60 
No. 30 10-33 10-26  
No. 50 6-30 6-30 15-30 
No. 200 0-6 0-6 7-13 

 
MSB 
 
Add the following subsection:. 
703-2.13 BORROW, TYPE II-A.  Material shall contain no lumps, frozen material, organic matter, or other deleterious 
matter, and shall be durable and sound.  Meet the following gradation: 
 

TYPE II-A 
 

U.S. Std. Sieve Cumulative % Passing by Weight 
3” 100 
¾” 50-100 
#4 25-60 
#10 15-50 
#40 4-30 
#200 2-6 

 
In addition to the grading limits listed above, the fraction of material passing the #200 sieve shall not be greater than 
twenty percent (20%) of that fraction passing the #4 sieve.   
 
MSB 
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SECTION 724 
 

SEED 
 

Special Provision 
 
724-2.02 MATERIALS. 
 
Delete Table 724-1 and replace with the following: 
 

TABLE 724-1 
SEED REQUIREMENTS 

Species Sproutable Seed, %, Min. 
Arctared Red Fescue 78 

Egan American Sloughgrass 67 
Norcoast Bering Hairgrass 71 
Nortran Tufted Hairgrass 71 

Wainwright Slender Wheatgrass 88 
Alyeska Polargrass 71 

Bluejoint 71 
Tilesy Sagebrush 71 

Tundra Glaucous Bluegrass 76 
Gruening Alpine Bluegrass 72 
Nugget Kentucky Bluegrass 76 

Beach Wildrye 70 
Annual Ryegrass 76 

Perennial Ryegrass 76 
 

*Sproutable Seed is the mathematical product of Germination and Purity. 
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SECTION 726 
 

TOPSOIL 
Special Provision 
 
Delete Subsection 726-2.01, except for Table 726-1 and replace with the following: 
 
726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project 
area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the 
results to the Engineer. 
 
Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted 
on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic 
material before it is graded onto the finished slope. 
 
Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil 
consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an 
organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, 
hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall 
be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery 
of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval 
will be granted for its use. 
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Special Provision 
SECTION 727 

SOIL STABILIZATION MATERIAL 
 

Delete subsection 727-2.01 in it's entirety and add the following: 
 
727-2.01 MULCH. Mulch material will be Verdyol Biotic Earth Black with Earthbound Scientific Soil Stabilizer. Mulch will 
be stored, applied and maintained per the manufacturer’s recommendations: http://bioticearth.com/ 
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Add the following section: 
SECTION 800 

 
INTERIM WORK AUTHORIZATION 

 
Special Provisions 
 
800-1.01 DESCRIPTION.  Directive needed to continue work flow on extra work within the original scope of work 
negotiated between the owner’s representative and the contractor, additions to quantities listed in the current bid schedule 
with the contract agreed unit prices, and value engineering brought forth to the owner that is in the benefit of the borough. 
 
800-2.01 MATERIALS. Directives are agreements from the field inspector to the contractor that identify changes and 
additions of work necessary to complete the job. 
 
800-3.01 GENERAL. This item is to help facilitate payment of changes before the change orders are complete through 
the borough system. 
 
800-4.01 METHOD OF MEASUREMENT. Section 109 and the following: 
1. Contingent Sum.  Authorized additions of existing unit prices items, agreed lump sum amounts, and possible addition of 
items not on the current bid schedule with agreed fair unit prices. 
 
800-5.01 BASIS OF PAYMENT.  
 
Payment will be made under: 
 
Pay Item No.  Pay Item     Pay Unit 
 
800(1)   Interim Work Authorization                 Contingent Sum 



 

BID #20-098B 
SECTION IV 

 
BID FORM 

 
  



 

BID FORM 
BID #20-098B 

CANTER CIRCLE IMPROVEMENTS 
 
Having carefully examined the Project Plans and Specifications and all Bidding and Contract Documents as listed in the 
“Table of Contents” and in compliance with the “Invitation for Bids”, the undersigned hereby proposes to furnish all 
materials, labor, equipment, and supervision necessary to complete the CANTER CIRCLE IMPROVEMENTS project for 
the Matanuska-Susitna Borough in full accordance with the Bidding Documents. 
 
The bidder shall insert a Unit Price (where applicable) and an Extended Price opposite each Pay Item that appears in the 
Schedule.  Contract award will be made to the responsive and responsible bidder with the lowest Total Bid Amount. All 
erasures, strike-through, white-out and/or corrections made on this form must be initialed. 
 

Item 
Number Work Description Pay Unit Estimated 

Quantities Unit Price Extended Price 

201(3B) Clearing and grubbing Lump Sum All Required  $ 

202(1) Removal of structures & obstructions Lump Sum All Required  $ 

202(4) Removal of culvert pipe Linear Foot 125 $ $ 

202(10) Single mail box installation Each 3 $ $ 

202(13) Gang mail boxes Lump Sum All Required  $ 

203(1) Common excavation Cubic Yard 725 $ $ 

203(5B) Borrow, Type B Ton 1,303 $ $ 

203(19) Borrow, Type II-A Ton 4,083 $ $ 

301(1) Aggregate base course, grading D-1 Ton 943 $ $ 

401(1) HMA, Type II, Class B Ton 670 $ $ 

603(1-12) 12-inch CSP Linear Foot 378 $ $ 

603(1-18) 18-inch CSP Linear Foot 40 $ $ 

610(4) Bone rock ditch lining Cubic Yard 42 $ $ 

618(2A) Seeding, Type A Pound 101 $ $ 

620(1) Topsoil Square Yard 2,800 $ $ 

639(1) Residence driveway Each 15 $ $ 
 
 
___________________________________________ ____________________________________ 
Signature      Date 
 
___________________________________________ 
Company Name 
 

 
BID FORM CONTINUED ON THE FOLLOWING TWO PAGES  



 

BID FORM (CONTINUED) 
BID #20-098B 

CANTER CIRCLE IMPROVEMENTS 
 
 

Item 
Number Work Description Pay Unit Estimated 

Quantities Unit Price Extended Price 

639(1A) Paved residence driveway Each 2 $ $ 

639(2) Public approach Each 2 $ $ 

640(1) Mobilization & demobilization Lump Sum All Required  $ 

641(1) Erosion & pollution control admin Lump Sum All Required  $ 

641(3) Temporary erosion & pollution control Lump Sum All Required  $ 

642(1) Construction surveying Lump Sum All Required  $ 

642(2) Two person survey party Hour 5 $ $ 

643(1) Traffic maintenance Lump Sum All Required  $ 

643(2) Permanent construction signing Lump Sum All Required  $ 

800(1) Interim work authorization Contingent 
Sum All Required  $10,000.00 

TOTAL BID AMOUNT $ 

 
 
 
___________________________________________ ____________________________________ 
Signature      Date 
 
___________________________________________ 
Company Name 
 

 
 
 

BID FORM CONTINUED ON THE FOLLOWING PAGE  
  



 

BID FORM (CONTINUED) 
BID #20-098B 

CANTER CIRCLE IMPROVEMENTS 
By signing below, the Bidder is hereby certifying to the following:  

1. The Bidder has carefully examined the bid document(s) and agrees to perform all specified services for the sum(s) 
provided above. 

2. The individual signing below, or the firm association or corporation of which they are a member, has not, either 
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in 
restraint of free competitive bidding in connection with this solicitation. 

3. The individual signing below is authorized by the firm association or corporation to bind such association or 
corporation to a legal contract. 

4. The individual signing below, or the firm association or corporation of which they are a member, is not debarred or 
suspended from doing business with the Matanuska-Susitna Borough. 

5. They are acknowledging receipt of the following Addenda Numbers (if no addenda have been issued, either leave 
blank or write “N/A”): 

Addenda numbers being acknowledged: 
____________________________________________________ 
 

 
_____________________________  _____________________________ 
Company Name     Date 
 
_____________________________  _____________________________ 
Mailing Address     Signature 
 
_____________________________  _____________________________ 
City, State and Zip Code    Printed (or typed) Name 
 
_____________________________  _____________________________ 
Contact Person (printed or typed)  Title (printed or typed) 
 
_____________________________  _____________________________ 
Phone Number     Email Address (Contact Person) 
 
_____________________________  _____________________________ 
Facsimile Number    State and Specialty License Numbers 
 

 
It shall be the responsibility of the 
Bidder to see that their bid is received 
before the date and time fixed for 
opening. 

To be considered responsive, Bidders should include the following 
with their bid: 
 Signed Bid Form (acknowledging Addenda if applicable) 
 Bid Guarantee (if required) 
 Other Items required in Instructions to Bidders & 

Specifications/Scope of Work  



 

BID #20-098B 
SECTION V 

 
SAMPLE AGREEMENT 

 
 
 
 



 

CONSTRUCTION AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 

Bid #20-098B 
CANTER CIRCLE IMPROVEMENTS 

 
 THIS AGREEMENT is made this                   day of                                             , 20_______, by and between: 
 
 MATANUSKA-SUSITNA BOROUGH (hereinafter the "BOROUGH") and 
 
 SELECTED CONTRACTOR   (hereinafter the "CONTRACTOR")   
 
The parties agree as follows: 
 
SECTION 1.  WORK.  The Contractor will do all work described in the Agreement documents listed in Section 11.  The 
work is more specifically identified as:  

 
Realign, upgrade, pave and improve the drainage along 2,241 linear feet of Canter Circle. This project 
will involve, but is not limited to, clearing, grubbing, excavation, import and placement of borrow 
material, import and placement of aggregate base course, import and placement of HMA, installing 
drainage culverts and placing topsoil and seed. 

 
SECTION 2.  AGREEMENT TERM.  This Agreement shall begin upon execution of this Agreement by both parties and 
shall expire upon completion of all duties by the Contractor to the satisfaction of the Contracting Officer. 
 
SECTION 3.  AGREEMENT TIME. The work shall begin no later than ten days after a Notice to Proceed is issued by the 
Contracting Officer.  Substantial Completion is set at September 1, 2020 with Final Completion of October 1, 2020. 
 
SECTION 4.  AGREEMENT PRICE.  The Borough shall pay the Contractor a total sum of ENTER TOTAL DOLLAR 
AMOUNT IN WORDS (WRITE DOLLAR AMOUNT IN FIGURES IN PARENS) for the work specified in the Agreement 
documents. 
 
SECTION 5.  METHOD OF PAYMENT.  A single sum on short-term Agreements (30 days or less) and monthly payments 
on long-term Agreements (31 days or longer) shall be paid to the Contractor within thirty (30) working days after the 
Contracting Officer receives and approves a written Request for Payment from the Contractor. A copy of all certified payrolls 
submitted to the state of Alaska must precede or accompany any payment requests.  Final payment will not be made until 
the Contractor has completed and submitted to the contracting officer a Contractor’s Release and Affidavit of Payment of 
Debts and Claims, and submitted the Department of Labor Notice of Completion with final payment request.  Consent of 
Surety to Final Payment must also be submitted if applicable. 
 
SECTION 6.  RELATIONSHIP OF THE PARTIES.  The Contractor shall perform all obligations under this Agreement as 
an independent Contractor of the Borough.  The Borough will administer this Agreement and monitor the Contractor's 
performance within the Agreement but shall not supervise or otherwise direct the Contractor except as provided in this 
Agreement. 
 
SECTION 7.  ASSIGNMENTS AND SUBCONTRACTORS.  The Contractor may not assign any interest in the Agreement 
to another person, nor delegate any duties to a subcontractor or other person without the prior written approval of the 
Contracting Officer.  Any attempt by the Contractor to assign any interest or delegate duties under this Agreement shall 
give the Borough the right to immediately terminate this Agreement without any liability for work performed subsequent to 
termination. 
 
  



 

SECTION 8.  WARRANTY.  The Contractor expressly warrants that all materials used will be of the best quality locally 
available and that all workmanship will meet the highest standards of the trade.  The Contractor guarantees to answer 
personally for all materials and workmanship supplied to the Borough and shall undertake to correct workmanship or defect 
in materials found by the Contracting Officer, or his delegate. 
 
SECTION 9.  DEFENSE AND INDEMNIFICATION. 
 
 A.  The Contractor shall indemnify, defend, and hold and save the Borough, its elected and appointed officers, 
agents and employees, harmless from any and all claims, demands, suits, or liability of any nature, kind or character, 
including costs, expenses, and attorney fees.  The Contractor shall be responsible under this clause for any and all legal 
actions or claims of any character resulting from injuries, death, economic loss, damages, violation of statutes, ordinances, 
constitutions or other laws, rules or regulations, contractual claims, or any other kind of loss, tangible or sustained by any 
person, or property arising from Contractor's or Contractor's Officers, agents, employees, partners, attorneys, suppliers, 
and subcontractor's performance or failure to perform this Agreement in any way whatsoever.  This defense and 
indemnification responsibility includes claims alleging acts or omissions by the Borough or its agents which are said to have 
contributed to the losses, failure, violations, or damage.  However, Contractor shall not be responsible for any damages or 
claim arising from the sole negligence or willful misconduct of the Borough, its agents, or employees. 
 
 B.  If any portion of this clause is voided by law or court of competent jurisdiction, the remainder of the clause 
should remain enforceable. 
 
SECTION 10.  TERMINATION.  This Agreement may be terminated by the Borough: 
 

A. if the Contractor fails to perform any obligation under this Agreement; or 
 

B. for any reason upon ten days written notice to the Contractor; or 
 

C. under Section 7 of this Agreement. 
 
Upon termination of this Agreement, the Borough shall pay the Contractor for all work completed to the satisfaction of the 
Contracting Officer as of the date termination is effective.   
 
SECTION 11.  AGREEMENT DOCUMENTS AND INTEGRATION. 
 

A.  This Agreement and those documents and appendices incorporated by reference by "B" of this section shall 
constitute the entire Agreement of the parties.  There are no promises, terms, conditions, or obligations other than those 
stated in this Agreement and its appendices, and this Agreement shall supersede all previous communications, 
representations, or agreements, either oral or written, between the parties. 
 

B.  The following documents are incorporated in full text or by reference into this Agreement: 
 

FULL TEXT REFERENCE 
Exhibit A - Bid Form Matanuska-Susitna Borough License 
Exhibit B - Scope of Work/Specifications State of Alaska Business License 
Exhibit C - Addendum(a) Issued Contractor’s License 

Exhibit D - Certificate of Insurance State of AK DOT Standard Specifications for Highway 
Construction – 2015 edition 

Exhibit E - Payment & Performance Bonds Bid #20-098B - Solicitation documents and attachments 
Exhibit F - State of Alaska Department of Labor Forms and Publications 

 
  



 

SECTION 12.  MODIFICATIONS.  The Borough may require modifications in the Scope of Work performed or other terms 
of this Agreement.  It is expressly understood that no changes will be authorized without the written and signed consent 
of the Contractor and the Borough Purchasing Officer or Borough Manager.  All such changes shall be in the form of a 
Change Order and shall be incorporated into this Agreement. 

SECTION 13.  EQUAL EMPLOYMENT OPPORTUNITY. 

A. The Contractor will not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, national origin, physical handicap, age, status as a disabled veteran, or veteran of the Vietnam war era.  The 
Contractor shall take affirmative action to ensure that applicants are employed and that employees are treated during 
employment without regard to their race, color, religion, sex, national origin, physical handicap, age, status as a disabled 
veteran, or veteran of the Vietnam war era.  Such actions shall include, but not be limited to the following:  employment, 
upgrading, demotions, or transfers; recruitment or recruitment advertising; layoffs or terminations; rates of pay or other 
forms of compensation; selection for training, including apprenticeship; and participation in recreational and educational 
activities.  The Contractor agrees to post in conspicuous places available for employees and applicants for employment, 
notices to be provided setting forth the provisions of this nondiscrimination clause.  The Contractor will, in all solicitations 
or advertisements for employees placed by or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, color, religion, sex, national origin, physical handicap, age, or status 
as a disabled veteran, or veteran of the Vietnam war era.  The Contractor will cause the foregoing provisions to be inserted 
in all subcontracts for any work covered by this Agreement.  The Contractor shall keep such records and submit such reports 
concerning the equal opportunity employment provisions set forth in this section for applicants for employment and 
employees as the Borough may require. 

B. The Contractor shall keep such records and submit such reports concerning the racial and ethnic origin of 
applicants for employment and employees as the Borough may require. 

SECTION 14.  INTEREST OF MEMBERS OF BOROUGH AND OTHERS.  No officer, member, or employee of the 
Borough, and no member of its governing body, and no other public official of the governing body, shall participate in any 
decision relating to this Agreement which affects his personal interest or the interest of any corporation, partnership or 
association in which he is, directly or indirectly, interested or having any personal or pecuniary interest, direct or indirect, 
in this Agreement or the proceeds thereof. 

SECTION 15.  CONFLICT OF INTEREST.  The Contractor, all employees of the Contractor, contractors and other 
personnel employed by the Contractor providing the services under this Agreement shall in no way stand to gain financially 
from the terms of this Agreement except for wages, salaries or bonuses paid by the Contractor and shall abide by federal, 
state, and local laws and regulations associated with conflict of interest and financial disclosure.  The Contractor covenants, 
that he presently has no interest and shall not acquire any interest, direct or indirect, which would conflict in any manner 
or degree with the performance of services required to be performed under this Agreement.  The Contractor further 
covenants that in the performance of this Agreement, no person having any such interest shall be employed. 

SECTION 16.  AUDITS AND INSPECTIONS.  At any time during normal business hours and as often as the Borough or 
the Comptroller General of the United States may deem necessary, there shall be made available for examination all of the 
Contractor's records with respect to all matters covered by this Agreement and the Contractor will permit representatives 
of the Borough or the Comptroller General to audit, examine, and make excerpts or transcripts from such records, and to 
make audits of all contracts, invoices, materials, payrolls, records, personnel information, conditions of employment, and 
other data relating to all matters covered by this Agreement. 

SECTION 17.  JURISDICTION; CHOICE OF LAW.  Any civil action arising from this Agreement shall be brought in the 
Superior Court for the Third Judicial District of the state of Alaska at Palmer.  The law of the state of Alaska shall govern 
the rights and obligations of the parties. 

SECTION 18.  NON-WAIVER.  The failure of the Borough at any time to enforce a provision of this Agreement shall in 
no way constitute a waiver of the provisions, nor in any way effect the validity of this Agreement or any part thereof, or 
the right of the Borough thereafter to enforce each and every protection hereof. 
 



 

SECTION 19.  PERMITS, LAWS AND TAXES.  The Contractor shall acquire and maintain in good standing all permits, 
licenses and other entitlements necessary to its performance under this Agreement.  All actions taken by the Contractor 
under this Agreement shall comply with all applicable statutes, ordinances, rules and regulations.  The Contractor shall pay 
all taxes pertaining to its performance under this Agreement. 
 
SECTION 20.  SEVERABILITY.  If any provision of the Agreement or the application thereof to any person or 
circumstances is held invalid, the remainder of this Agreement and its application to other persons or circumstances shall 
not be affected thereby. 
 
SECTION 21.  RULE OF INTERPRETATION.  This Agreement shall not be interpreted for or against either party, but 
shall be interpreted according to its fair and reasonable intent. 
 
SECTION 22.  NOTICES.  Any notice required pertaining to the subject matter of the Agreement shall be personally 
delivered or mailed by prepaid first-class, registered or certified mail to the following address: 
 
 Borough:  350 East Dahlia Avenue, Palmer, Alaska 99645 
 
 Contractor:  (Insert Contractor's address here) 
 
SECTION 23.  INSURANCE.  

It is specifically agreed between the parties executing this Agreement that it is not intended by any of the provisions of the 
Agreement to create in the public or any member thereof a third party benefit hereunder, or to authorize anyone not a 
party to this Agreement to maintain a suit for personal injuries or property damage pursuant to the terms or provisions of 
this Agreement. 
It is highly recommended that the Contractor confer with their respective insurance companies or brokers to determine if 
their insurance program complies with the Borough's Insurance requirements. 

The Contractor shall procure and maintain the following insurances: 

A. Minimum Scope of Insurance 

Coverage shall be at least as broad as: 
1. Insurance Services office form number CG 0001 (Edition 10/01) covering Commercial General 

Liability. 
2. Insurance Services office form number CA 0001 (Edition 10/99) covering Automobile Liability, 

symbol 1 "any auto". 
3. Worker's Compensation insurance as required by the State of Alaska and Employers Liability 

Insurance. 

B. Minimum Limits of Insurance 
Contractor shall maintain limits no less than: 

1. General Liability 
$1,000,000 
combined single limit per occurrence for bodily injury, property damage, personal injury and 
advertising injury. 
$2,000,000  
Products/Completed Operations 
$2,000,000  
General Aggregate Limit.  The general aggregate limits shall apply separately to each project. 



 

If the general liability insurance is written on a claims made form, the Contractor shall provide 
insurance for a period of two years after final payment of this agreement.  The policy(s) shall 
evidence a retroactive date, no later than the beginning of this Agreement. 

2. Auto Liability: 

$1,000,000  
combined single limit per accident for bodily injury and property damage. 

3. Worker's Compensation and Employers Liability: 

Worker's Compensation shall be statutory as required by the State of Alaska.  Employers liability 
shall be endorsed to the following minimum limits: 

Bodily Injury - $1,000,000 Per Occurrence  
Bodily Injury - $1,000,000 Per Employee  
Bodily Injury by Disease - $1,000,000 Policy Limit  

4. Excess Liability: 

In order to meet the required minimum limits of insurance it is permissible for the Contractor 
to combine an excess liability or umbrella policy with the general liability, auto liability or 
employers liability.  In the instance where the Contractor purchases an excess liability or 
umbrella policy the occurrence limit and the aggregate limit may be of the same amount. 

C. Deductibles and Self-Insured Retention 

Prior to work commencing any deductible or self-insured retention must be declared and approved by 
the Borough.  The Contractor may be requested to demonstrate how the deductible or self-insured 
retention will be funded in the event of a claim.  At the option of the Borough, the Contractor shall 
reduce or eliminate such deductibles or self-insured retention as respects the Borough, its officers, 
officials, employees and volunteers; or the Contractor shall procure a bond guaranteeing payment of 
losses and related investigations, claim administration and defense expenses. 

D. Other Insurance Provisions 

The policies are to contain, or be endorsed to contain, the following provisions: 

1. General Liability and Automobile Liability 
a. The Borough, its Administrator, officers, officials, employees and volunteers are to be covered 

as additional insureds as respects: liability arising out of activities performed by or on behalf 
of the Contractor; products and completed operations of the Contractor premises owned, 
occupied or used by the Contractor or automobiles owned, leased, hired or borrowed by the 
Contractor.  The coverage shall contain no special limitation on the scope of protection afforded 
to the Borough, its Administrator, officers, officials, employees and volunteers. 

b. The Contractor's insurance coverage shall be primary insurance as respects the Borough, its 
Administrator, officers, officials, employees and volunteers.  Any insurance or self-insurance 
maintained by the Borough, its Administrator, officers, officials, employees and volunteers shall 
be excess of the Contractor insurance and shall not contribute to it. 

c. The Contractor insurance shall apply separately to each insured against whom claim is made 
or suit is brought, except with respect to the limits of the insurer's liability. 

  



 

2. Worker’s Compensation and Employer’s Liability 

The insurer shall agree to waive all rights of subrogation against the Borough, its Administrator, officers, 
officials, employees and volunteers for losses arising from work performed by the Contractor or any 
subcontractor for the Borough. 

3. All Insurance 

Each insurance policy required by this Agreement shall be endorsed to state that coverage shall not be 
suspended, voided, canceled by either party, reduced in coverage or in limits except after 30 days prior 
written notice for nonpayment of premium or fraud on the part of the Contractor or 60 days prior written 
notice for any other reason by certified mail, return receipt requested, has been given to the Borough.  
Such notice shall be mailed by the Contractor to the attention of the Borough's Purchasing Officer. 

E. Acceptability of Insurers 

Insurance is to be placed with insurers with a minimum A.M. Best rating of A-VII. 

F. Verification of Coverage  

Contractor shall furnish the Borough with certificates of insurance and with certified copies of all endorsements 
effecting coverage required by this clause.  The certificates and endorsements for each insurance policy are to 
be signed by a person authorized by that insurer to bind coverage on its behalf.  The certificates are to be on 
forms acceptable to the Borough.  All certificates are to be received and approved by the Borough before work 
commences.  The Borough reserves the right to require complete, certified copies of all required insurance 
policies, at any time. 

G. Subcontractors 

Contractor shall include all subcontractors as insured under its policies or shall furnish separate certificates and 
endorsements for each subcontractor.  All coverage for subcontractors shall be subject to all requirements 
stated herein. 

H. Lapse in Coverage 

A lapse in insurance coverage is a material breach of this agreement which may result in immediate termination 
of the agreement, pursuant to the appropriate Section within the contract. 

SECTION 24. AGREEMENT ADMINISTRATION. 

A. The Borough Manager, or their designee, will be the representative of the Borough administering this Agreement. 
B. The services to be furnished by the Contractor shall be administered, supervised, and directed by:  
   

PRINTED NAME  TITLE 

In the event that the individual named above or any of the individuals identified in the Bid to perform work under 
the Agreement is unable to serve for any reason, the Contractor shall appoint a successor in interest subject to a 
written approval of the Matanuska-Susitna Borough. 

SECTION 25.  UNDERSTANDING.   
 
The Contractor acknowledges that the Contractor has read and understands the terms of this Agreement, has had the 
opportunity to review the same with counsel of the Contractor's choice, and is executing this Agreement of the Contractor's 
own free will. 
  



 

SECTION 26. CONTRACTORS' VIOLATIONS OF TAX OBLIGATIONS. 
 

A. Any Contractor in arrears on a Borough obligation, including, but not limited to tax, assessment, lease, sale, or 
rental payments, whether as an individual, or as a representative of a business, organization, firm, corporation, or 
partnership, shall not be awarded the Agreement if the delinquency is not cured within ten calendar days of receipt of 
written notice sent by the Borough of the delinquency. 
 

B. This Agreement can be terminated for cause, pursuant to Section 10, if it is determined that a Contractor, 
whether the amounts owed are in the name of the Contractor as an individual or as a representative of a firm, business, 
corporation, or partnership, is in arrears of any taxation, lease or rental agreement that is due to the Borough that is not 
remedied within 10 calendar days of notification by regular mail. 

 
C. The Borough reserves any right it may have to offset amounts owed by an individual, firm, corporation or 

business for delinquent Borough taxes, moneys owed on sales, assessments, leases and rental agreements, against any 
amount owing to the same under an Agreement between the Borough and the same. 
 
SECTION 27. ENVIRONMENTAL SPILLS.  Reporting or clean-up of any spills of oil and/or hazardous substances larger 
than one gallon must be reported to ADEC by the Contractor.  Any quantity of a spilled hazardous substance must be 
cleaned up, containerized, and disposed of in a proper manner.  All spills in the water must be reported immediately to 
ADEC.  Clean-up procedures are specified in ADEC's Oil and Hazardous Substances Pollution Control Regulations, 18AAC75.  
All inquiries may be directed to the Wasilla ADEC office at 376-5038. 
 
SECTION 28. THIRD PARTY FINANCING AGREEMENTS AND/OR ASSIGNMENTS OF PAYMENT NOT ALLOWED.   
Because of additional administrative and accounting time required of borough departments/divisions when third party 
financing agreement and/or assignments of payment are permitted, they will not be allowed under any agreement resulting 
from this Invitation to Bid. 
 
SECTION 29. FLOW DOWN PROVISIONS. This Contract may include flow down provisions.  This Contract may be issued 
in connection with another government agency and may include flow down or contract provisions required by that 
agency.  In the event of a conflict between the terms and conditions of the general agreement and any flow down terms 
and conditions, the flow down terms and conditions shall govern.  The Consultant agrees to comply with any and all flow 
down or contract provisions required by the Borough or another government agency that are included in the Contract.  In 
the event that flow down or contract provisions required by other agencies or by Law are inadvertently omitted from this 
Contract, both parties agree to negotiate in good faith for that provisions inclusion into the Contract. 
 
SECTION 30. CONTRACTS ENFORCEABLE AGAINST THE BOROUGH (MSB CODE 3.08.120).  A contract for supplies, 
services, professional services or construction, or any amendment to the contract, may not be enforced against the borough 
unless its terms have been approved in accordance with this chapter, and unless the contract or amendment to the contract 
has been set forth in writing, executed in accordance with this chapter. 
 
SECTION 31. PUBLICATION, REPRODUCTION AND USE OF MATERIALS. No material produced, in whole or in part, 
under this Agreement shall be subject to copyright in the United States or in any other country.  The Borough shall have 
unrestricted authority to publish, disclose, distribute and otherwise use, in whole or in part, any reports, data or other 
materials prepared under this Agreement. 
  



 

SECTION 32.  AUTHORITY OF THE PURCHASING OFFICER (MSB Code 3.08.150) 
 
All borough contracts for supplies, services, professional services and construction, and any amendments to the contracts 
shall be signed by the Manager or the Purchasing Officer. 
MSB Code 3.08.170 CONTRACT AMENDMENTS; ASSEMBLY APPROVAL states 
 
(A) Contract amendment shall not be used to avoid procurement by the competitive procedures establish under this 

title. 
 
(B) Except for emergency procurement authorized under MSB 3.08.200, contracts for supplies, services, profession 

services and construction may be amended by the Manager or the Purchasing Officer with the approval of the 
assembly, as set forth in MSB 3.08.161, only for the following reasons: 

 
(1) to change the quantity order or date of delivery under contract for supplies, where necessary to meet 

unforeseen borough requirements; 
(2)  to change the quantity of services or professional services to be rendered, or to change the scope of a 

project under a contract for services or professional services where necessary to meet unforeseen 
changes in borough requirements; 

(3) to change the scope of a project or the scope of services or professional services under a construction 
contract to meet unforeseen borough requirements, or to change the specification under a construction 
contract because unforeseen conditions render the original specification impracticable; 

(4) to change the time for completing a project under a contract for services, professional services or 
construction; 

(5) to correct an error in contract specifications made by the borough in good faith or to resolve a good faith 
dispute between the borough and a contractor as to a party’s rights and obligations under the contract; 
and 

(6) to change administrative provisions of a contract without materially altering the contract terms governing 
the quantity or quality of supplies, services, professional services or construction furnished the borough. 

For these purposes, the Purchasing Officer is defined as Rustin Krafft during absences of the Purchasing Officer, the 
Assistant Purchasing Officer has been delegated the authority to act as the Purchasing Officer. 
 
AUTHORITY OF THE BOROUGH PROJECT MANAGER        
The Borough Project Manager has the authority to monitor and administer the Agreement, but cannot make changes to 
the amount of the contract nor change the completion date of the contract 
 
I hereby acknowledge that I have read and understand the authority granted to the parties by the Matanuska-Susitna 
Borough.  
 
   

CONTRACTOR SIGNATURE  TITLE 
 
SECTION 33. FUND VERIFICATION. Fund source and verification of funds for this project: 

Funding Source: Purchase Order 2020-2677 
  



 

MATANUSKA-SUSITNA BOROUGH  SELECTED CONTRACTOR 
 
 
   

  Signature 
RUSTIN M. KRAFFT   

  Print Name 
PURCHASING OFFICER   

  Title 
 
STATE OF ALASKA 
Third Judicial District 
 
    On                                          , 20          ,                                                  personally appeared before 
me, 
 

1.          who is personally known to me 
 

2.          whose identity I proved on the basis of _______________________________ 
 

3.          whose identity I proved on the oath/affirmation of                                  , a credible 
witness 

 
to be the signer of the Bid #20-098B, CANTER CIRCLE IMPROVEMENTS and he/she acknowledged that 
he/she signed it. 
 
 
 
     _________________________________________ 
     NOTARY PUBLIC  
     My commission expires: ________________________ 
 
STATE OF ALASKA 
Third Judicial District 
 
On                                         , 20        , RUSTIN M. KRAFFT, Purchasing Officer, personally appeared before 
me, who is personally known to me, to be the signer of the above document, and he acknowledged that he 
signed it on behalf of the Matanuska-Susitna Borough. 
 
 
     _________________________________________ 
     NOTARY PUBLIC 
     My commission expires: __________________________ 
 
 



 

BID #20-098B 
SECTION VI 

 
SAMPLE FORMS 

 
 
 
 

 
  



 
  



 

 
 

MATANUSKA-SUSITNA BOROUGH BID NO: 20-098B 
 

BID BOND 
 

KNOW ALL MEN BY THESE PRESENT, that we, the undersigned,                                         as Principal, and  
                                                                                                                as Surety, are hereby held and firmly 
bound unto Matanuska-Susitna Borough, Palmer, Alaska as OWNER in the penal  
sum of                                            for the payment of which, will and truly to be made, will hereby jointly and severally 
bind ourselves, successors and assigns. 
 
Signed, this                          day of                                                      , 20______. 
 

The condition of the above obligation is such that whereas the Principal has submitted to Matanuska-Susitna 
Borough a certain BID, attached hereto and hereby made a part hereof to enter into a contract in writing, for BID 
#20-098B. 

 
NOW, THEREFORE, 
 

(a) If said BID shall be rejected, or 
 

(b) If said BID shall be accepted and the Principal shall execute and deliver a contract in the Form of 
Contract attached hereto properly completed in accordance with said BID, and shall furnish a BOND for 
his faithful performance of said Contract, and for the payment of all persons performing labor or 
furnishing materials in connection therewith, 

 
then this obligation shall be void, otherwise the same shall remain in force and effect: it be expressly understood and 
agreed that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal amount of this 
obligation as herein stated. 
 
The Surety, for value received, hereby stipulates and agrees that the obligation of said Surety and BOND shall be in no 
way impaired or affected by any extension of the time within which the OWNER may accept such BID; and said surety 
does hereby waive notice of any such extension. 
 
IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and the Surety has caused  their seal 
to be hereto affixed and these presents to be signed by their proper officers, the day and year first set forth above. 
 
Bond must be acceptable to Matanuska-Susitna Borough. 
 
                                                              (L.) ___________________________________ 
           Principal                                                                Surety 
 
By:                                                                By: ___________________________________ 
 
IMPORTANT:  Surety Companies executing bonds must be authorized to transact business in the state of Alaska where 
this project is located. INDIVIDUAL SURETY BONDS ARE NOT ACCEPTABLE. 
  



 

CANTER CIRCLE IMPROVEMENTS 
BID #20-098B 

 
PROPOSED SUBCONTRACTORS AND SUPPLIERS 

 
NOTE: If your company is the apparent low bidder, this list is to be delivered to the borough within 24 hours of 
request from the Purchasing Division.  Put an ‘X’ or ‘√’ in the right columns indicating if the company is a sub-
contractor or a supplier.  
Sub-contractor addresses must include the Zip Code, used for DOL Filings. 
 

 
# 

 
ITEM CONTRACTOR NAME CONTRACTOR ADDRESS 

 
SUB 

 
SUP 

 
1 

 
 

    
 

2 
 
 

    
 

3 
 
 

    
 

4 
 
 

    
 

5 
 
 

    
 

6 
 
 

    
 

7 
 
 

    
 

8 
 
 

    
 

9 
 
 

    
 

10 
 
 

    
 

11 
 
 

    
 

12 
 
 

    
 

13 
 
 

    
 

14 
 
 

    
 

15 
 
 

    
 

16 
 
 

    
 

17 
 
 

    
 

18 
 
 

    

 
 
___________________________ __________________________ ________________ 
SIGNATURE    COMPANY NAME   DATE 



 

LABOR AND MATERIAL PAYMENT BOND 
 
KNOW ALL MEN BY THESE PRESENTS,  
 
That                                                          as Contractor, and  __________________________      , as 
Surety, are held and firmly bound unto Matanuska-Susitna Borough, Palmer, Alaska, hereinafter called OWNER 
in the sum of                                                                                               dollars, for the payment of 
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, said Contractor has been awarded and is about to enter into the annexed contract with said 
OWNER to perform all work required under the Bid #20-098B.  
 
NOW THEREFORE, if said Contractor, or subcontractors, fails to pay for any materials, equipment, or other 
supplies, or for rental of same, used in connection with the performance of work contracted to be done, or for 
amounts due under applicable State law for any work or labor thereon, said Surety will pay for the same in an 
amount not exceeding the sum specified above and, in the event suit is brought upon this bond, a reasonable 
attorney's fee to fixed by the court. This bond shall insure to the benefit of any persons, companies or 
corporation entitled to file claims under applicable State law.  
 
Provided, that any alterations in the work to be done or the materials to be furnished, which may be made 
pursuant to the terms of said Contract, shall not in any way release either said Contractor or said Surety 
thereunder, nor shall any extensions of time granted under the provisions of said Contract release either said 
Contractor or said Surety, and notice of such alterations or extensions of the Contract is hereby waived by said 
Surety. 
 
Signed, this                          day of                                                      , 20_______. 
 
(SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY) 
 

__________________________ 
(Contractor) 

 
 

by:           
(Signature) 

                                                                ______   ________________________________  
(Agent)     (Surety) 

 
by:                                                                    by: __________________________  

(Signature)     (Signature) 
 
 
Address:                                                            Address:  ________________________ 
 

                                                           ________________________________  
 
Telephone No.                  ______                 Telephone No.                        ________  
 
 
 
IMPORTANT:  Surety Companies executing bonds must be authorized to transact business in the state 
of Alaska where this project is located. INDIVIDUAL SURETY BONDS ARE NOT ACCEPTABLE. 



 

PERFORMANCE BOND 
 
KNOW ALL MEN BY THESE PRESENTS, 
 
That                                                          as Contractor, and                                                       , as 
Surety, are held and firmly bound unto Matanuska-Susitna Borough, Palmer, Alaska, hereinafter called OWNER 
in the sum of                                                                                               dollars, for the payment of 
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, said Contractor has been awarded and is about to enter into the annexed contract with said 
OWNER to perform all work required under Bid #20-098B of the Owner's specifications, entitled CANTER 
CIRCLE IMPROVEMENTS. 
 
NOW THEREFORE, if said Contractor shall perform all the requirements of said contract required to be 
performed on his part, at the times and in the manner specified therein, then this obligation shall be null and 
void, otherwise it shall remain in full force and effect. 
 
THE Surety hereby waives notice of any alteration or extension of time made by the Owner. 
 
WHENEVER Contractor shall be, and declared by Owner to be in default under the Contract, the Owner having 
performed Owner's obligations thereunder, the Surety may promptly remedy the default, or shall promptly 
 

1) Complete the Contract in accordance with its terms and conditions, or 
 

2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and 
upon determination by Surety of the lowest responsible bidder, or, if the Owner elects, upon 
determination by the Owner and the Surety jointly of the lowest responsible bidder, arrange for a 
contract between such bidder and Owner, and make available as Work progresses (even though there 
should be a default or a succession of defaults under the contract or contracts of completion arranged 
under this paragraph) sufficient funds to pay the cost of completion less the balance of the contract 
price; but not exceeding, including other costs and damages for which the Surety may be liable 
hereunder, the amount set forth in the first paragraph hereof. The term "balance of the contract price," 
as used in this paragraph, shall mean the total amount payable by Owner to Contractor under the 
Contract and any amendments thereto, less the amount previously paid by Owner to Contractor. 

 
Any suit under this bond must be instituted before the expiration of two years from the date on which 
final payment under the Contract falls due. 

 
No right of action shall accrue on this bond to or for the use of any person or corporation other than 
the Owner named herein or the heirs, executors, administrators or successors of the Owner. 

 
Signed, this                           day of                                                      , 20        . 
 
(SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY) 
 

_________________________________ 
(Contractor) 

 
by: _______________________________  
(Signature)  



 

 
 
 
 
 
                                                                   ____________________________________ 

(Agent)     (Surety) 
 
by: ____________________________  ____________________________________ 

 (Signature)      (Signature)  
 
Address: _______________________  Address: __________________________ 
 
___________________________________    __________________________ 
 
Telephone No.:  ______________________  Telephone:   __________________________ 
 
 
IMPORTANT:  Surety Companies executing bonds must be authorized to transact business in 
the state of Alaska where this project is located. INDIVIDUAL SURETY BONDS ARE NOT 
ACCEPTABLE. 
 



 

CONSENT OF OWNER   
SURETY COMPANY ARCHITECT   
TO FINAL PAYMENT CONTRACTOR   
 SURETY   
 OTHER     
 
PROJECT: Bid #20-098B, CANTER CIRCLE IMPROVEMENTS 
(name, address) 
 
TO (Owner) 

┌ ┐ ARCHITECT’S PROJECT NO: 
 CONTRACT FOR: 

 
└ ┘ CONTRACT DATE: 

CONTRACTOR: 
 
 
  
In accordance with the provisions of the Contract between the owner and the Contractor as indicated above, 
the  
 
(here insert name and address of Surety Company) 
 
 

, SURETY COMPANY, 
 
on bond of (here insert name and address of Contractor) 
 

, CONTRACTOR, 
 
hereby approves the final payment to the Contractor, and agrees that final payment to the Contractor shall not 
relieve the Surety Company of any of its obligations to (here insert name and address of Owner) 
 

, OWNER, 
 
as set forth in the said Surety Company’s bond. 
 
IN WITNESS WHEREOF, 
the Surety Company has hereunto set its hand this                      day of                                         20 _____ 
 
 

_________________________________________ 
Surety Company 

 
 

_________________________________________ 
Attest:        Signature of Authorized Representative 
(Seal) 

 _________________________________________ 
Title 



 

PROJECT NAME: CANTER CIRCLE IMPROVEMENTS 
 
BID NUMBER: 20-098B 
 
 
CONTRACTOR'S RELEASE AND AFFIDAVIT OF PAYMENTS OF DEBTS AND CLAIMS 
 
 The undersigned, being first duly sworn deposes and says: 
 
1. That pursuant to this contract for project #20-098B, CANTER CIRCLE IMPROVEMENTS between the 
undersigned and the Matanuska-Susitna Borough dated                          the undersigned hereby certifies that, 
except as listed below, he has paid in full or has otherwise satisfied all obligations for materials and equipment 
furnished for all work, labor, and services performed and for all known indebtedness and claims for which the 
Contractor or the Matanuska-Susitna Borough is or may become liable in connection with performance under this 
contract.  The Contractor warrants that he has made diligent search and inquiry to determine the existence of any 
such claim, debt or liability and that all such obligations, whether liquidated, unliquidated or disputed, have been 
satisfied. 
 
2. The Contractor further certifies he did not extend any loan, gratuity, or gift of money of any form whatsoever 
to any employee or agent of the Borough, that he did not rent or purchase any equipment or materials from any 
employee of the Borough, nor to the best of his knowledge, from any agent of any employee of the Borough, and 
that he has not made any promise to an employee or agent of the Borough to do or undertake any such action 
after completion of the subject contract. 
 
3. Pursuant to the above-described contract and in consideration of the final payment in the amount of $                            
, the undersigned Contractor hereby remise, release and discharge the Matanuska-Susitna Borough, its officers, 
agents and employees of and from any and all further claim, debt, charge, demand, liability or other obligation 
whatsoever under or arising from said contract, whether known or unknown and whether or not ascertainable at 
the time of the execution of this instrument except specified claims in stated amounts or in estimated amounts 
where the amounts are not susceptible of exact statement by the Contractor, as follows: 
____________________________________________________________________________________________
____________________________________________________________________________________________
_________________________________________________________________________. 
 
The Contractor, in connection with the claims which are not released as set forth above, certifies that he has or 
agrees that he will comply with all the provisions of the said contract, including without limitation those provisions 
relating to notification of the contracting officer and relating to the prosecution of claims. 
 
4. The Contractor shall indemnify, defend, and hold and save the Borough, its elected and appointed officers, 
agents and employees, harmless from any and all claims, demands, suits, or liability of any nature, kind or character, 
including costs, expenses, and attorney fees.  The Contractor shall be responsible under this clause for any and all 
legal actions or claims of any character resulting from injuries, death, economic loss, damages, violation of statutes, 
ordinances, constitutions or other laws, rules or regulations, contractual claims, or any other kind of loss, tangible 
or sustained by any person, or property arising from Contractor's or Contractor's Officers, agents, employees, 
partners, attorneys, suppliers, and subcontractor's performance or failure to perform this Agreement in any way 
whatsoever.  This defense and indemnification responsibility includes claims alleging acts or omissions by the 
Borough or its agents which are said to have contributed to the losses, failure, violations, or damage.  However, 
Contractor shall not be responsible for any damages or claim arising from the sole negligence or willful misconduct 
of the Borough, its agents, or employees. 
 



 

 If any portion of this clause is voided by law or court of competent jurisdiction, the remainder of the clause 
should remain enforceable. 
 
IN WITNESS WHEREOF, this release and affidavit has been executed this                day of 
                                     , 20_______. 
 
 
                                                                              
     (Contractor's signature) 

 
    Title____________________________  

 
 
SUBSCRIBED AND SWORN to before me this              day of                           , 20______. 
  
 
     ________________________________ 
     Notary Public  
     My commission expires: _______________  
 
 
 
 
 
 
 
 
 
 
(NOTE:  In case of a corporation, the attached Certificate of Authority must be completed by a corporate officer 
other than the one who signs above.) 
 
 
 
 
 
 



 

CERTIFICATE OF AUTHORITY 
 
 
I,                                                                      , certify that I am the 
 
                                                      (official title) of the corporation named as 
 
Contractor in the foregoing release and affidavit; that ____________________________  
 
who signed said release and affidavit on behalf of the Contractor was then 
 
                                             (official title) of said corporation; that said release and  
 
affidavit was duly signed for and in behalf of said corporation by authority of its governing  
 
body and is within the scope of its corporate powers. 
 
 
     ________________________________________ 
     (Signature) 
 
 
     ______________________________________ 
     Notary Public for  
     My commission expires: ____________________  
 
  



 

MATANUSKA-SUSITNA BOROUGH 
350 EAST DAHLIA AVENUE 

PALMER, ALASKA 99645 
 

FIELD MEMO 
 
Bid #20-098B 
# (Number) 

 
CANTER CIRCLE IMPROVEMENTS    
 ___________________________________ 
(Project)       (Date) 
 
REFERENCE: (Drwg. or Spec.) _________________________________________________________ 
 
DESCRIPTION: 
  
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
 

___________________________________ 
(Source) 

 
___________________________________ 
(Date) 

 
 
RESPONSE: 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
 
 
RESPONSE NEEDED BY: ______________________________ 
 
ACTION REQUIRED BY: ______________________________ 
 
RESOLUTION: 
 
Notification must be given in accordance with the contract documents, if any architect/engineer 
response/description causes any change to contract documents. 



 

 

 
 

Contractor’s Earth Materials Extraction Source Report for  
MSB Construction and Maintenance Projects 

 
Location of Extraction Source: 

MSB Tax ID#  

Street Address:  
  

Facility / Business Name:   Phone:     

Point of Contact for Extraction Source:        
 
Contractor Contact Information:                                   

Business Name:  Email:  

Point of Contact:  Phone:  

Mailing   Cell:  

  
 
Description: What type(s) of material is being extracted?    
  
Total cubic yards to be extraction per year:   
Total projected cubic yards to be extracted:   
What is the final year extraction will occur?:   
Will extraction activities occur within four feet of the seasonal high water table?  
 
Contactor Statement:  
 
The information submitted in this form is true and accurate to the best of my knowledge. 
 
 
              
Contractor Signature                                     Printed Name    Date 
  

MATANUSKA-SUSITNA BOROUGH 
Planning and Land Use Department 

Development Services Division 
350 East Dahlia Avenue  Palmer, AK  99645 
Phone (907) 861-7822  Fax (907) 861-8158 

E-mail: permitcenter@matsugov.us 
www.matsugov.us 

 

Contract or Purchase 
Order # 

 
     

http://www.matsugov.us/


 

 
 

FOR INTERNAL USE ONLY, TO BE COMPLETED BY MSB STAFF. 
 
Contract or Purchase Order #:       

MSB Development Services Division has found the proposed extraction site: 

□  Has been granted pre-existing legal nonconforming status (MSB 17.30.025) 

□  Has been granted an Administrative Permit by the Planning Director (MSB 17.30.030(A)(1)) 

□  Has been granted a Conditional Use Permit by the Planning Commission (MSB 17.30.030(A)(2)) 

□  Has be designated an Interim Materials District (MSB 17.28) 
 
Permit #:      

□ Does not require a permit (MSB 17.30.020) for the following reason(s):     

              

              

□  Requires a permit, but does not have one. 

□  An application for an extraction permit has been submitted for the proposed extraction site with an estimated decision 
date of      .  
*Please note that there is no guarantee the requested permit will be approved. 

□  Other:             

              
              
 

              

Reviewer Signature                                     Printed Name & Title   Date 

 
  



 

BID #20-098B 
SECTION VII 

 
NOTICE TO CONTRACTORS 

 
 

  



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOTICE TO CONTRACTORS 
 
 
 
 
Please visit the state of Alaska Department of Labor web site for the current and applicable published 

state documents at: 
 
 

Http://labor.alaska.gov/lss/pamp600.htm 
 
 
 
 
 
 
 

  

http://labor.alaska.gov/lss/pamp600.htm


 

 
BID #20-098B 
SECTION VIII 

 
ATTACHMENTS 

 
 

Attachment 1:  Plans         20 pages 
Attachment 2:  Cross Sections & Driveway Profiles     9 pages 
 

 
 



U
:\2

04
70

70
70

0\
dr

aw
in

g\
sh

ee
ts

\1
8-

14
-4

71
4 

C
an

te
r C

irc
le

 Im
pr

ov
em

en
ts

 T
-S

he
et

.d
w

g 
   

2/
12

/2
01

9 
8:

37
 A

M

CANTER CIRCLE IMPROVEMENTS
 GRADING, DRAINAGE AND SURFACING

PROJECT NUMBER:
18-14-4714

PLANS DEVELOPED BY:
STANTEC CONSULTING SERVICES INC.
351 W. Parks Hwy., Suite 200
Wasilla, Alaska  99654
Phone: (907) 376-7815
C.A. # 126386

MATANUSKA-SUSITNA BOROUGH
DEPARTMENT OF PUBLIC WORKS

OPERATIONS AND MAINTENANCE DIVISION



LEGEND, ABBREVIATIONS

AND NOTES

1. VERTICAL AND HORIZONTAL ALIGNMENTS SHOWN ON THESE PLANS ARE SUBJECT TO MINOR REVISIONS.

2. PIPE LENGTHS AND LOCATIONS ARE APPROXIMATE ONLY AND ARE SUBJECT TO ADJUSTMENTS.

3. LIMIT SPEED OF VEHICLES ASSOCIATED WITH CONSTRUCTION TO 20 M.P.H. WHEN IN THE WORK ZONE.

4. THE CONTRACTOR IS REQUIRED TO OBTAIN AN ADEC, APDES PERMIT PRIOR TO THE UTILITY RELOCATION ACTIVITIES.
UTILITY RELOCATION WORK DONE BY THE UTILITY COMPANIES WILL BE PERFORMED UNDER THIS PERMIT.

5. A TEMPORARY CONSTRUCTION EASEMENT (TCE) SHALL BE OBTAINED BY THE MATANUSKA-SUSITNA BOROUGH WHEN
REQUIRED.

6. THE ESTIMATED QUANTITY OF CLEARING AND GRUBBING IS 3.0 ACRES.

PROJECT SUMMARY

NAME BEGIN STATION END STATION

PROJECT

LENGTH

LENGTH OF

GRADING

GRADING WIDTH PAVED WIDTH

DESIGN

SPEED

CANTER CIRCLE "CC"10+00.00 "CC"32+41.34 2,241.34' 2,140.03' 24' 20' 20 MPH
CHESTNUT LAND "CN"40+00.00 "CN"40+82.35 82.35' 63.27' 22' 20' 20 MPH

CALL BEFORE YOU DIG!

CONTRACTOR SHALL CALL A MINIMUM OF
3 DAYS IN ADVANCE OF CONSTRUCTION

ALASKA DIGLINE....907-278-3121 OR 800-478-3121

CALL OR GO TO WWW.AKONECALL.COM/STATEWIDE.HTM
FOR MEMBER LIST OF WHO WILL BE NOTIFIED

TELEPHONE

(DIRECT BURY)

ELECTRIC

EXISTING

(OVERHEAD)

(DIRECT BURY)

(OVERHEAD)

PROPOSED

EXISTING FENCE

CUT SLOPE

FILL SLOPE ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

GAS

TREE LINE

SPECIAL DITCH

ROW

PROPERTY LINE

EXISTING UTILITY EASEMENT

EXISTING DRAINAGE EASEMENT

FIBER OPTIC CABLE

TRANSMISSION TOWER [STEEL]

CABLE T.V. PEDESTAL

TELEPHONE PEDESTAL

ELECTRICAL PEDESTAL

POLE ANCHOR /w GUY

SIGN (FACING     )

EXISTING ROAD/APPROACH/DRIVEWAY

TRANSMISSION TOWER [WOOD]

POWER STUB

CLEANOUT

STORM DRAIN MANHOLE

ELECTRIC METER

ELECTRIC BOX

LIGHT POLE WITH MAST ARM

CABLE TELEVISION PEDESTAL

WATER WELL

DECIDUOUS TREE >4" <12"

UTILITY POLE

TV COAXIAL CABLE

CONIFER TREE >4" <12"

PERMANENT CHECK DAM

DETENTION BASIN

COMMON ABBREVIATIONSGENERAL NOTES:

LEGEND:

COMMUNICATIONS CABLE (DIRECT BURY)

A.C. ASPHALT CONCRETE

ALUM. ALUMINUM

BM BENCH MARK

B.O.P. BEGINNING OF PROJECT

BC BRASS CAP

BFS BEGIN FULL SUPERELEVATION

BST BEGIN SUPERELEVATION TRANSITION

℄ CENTERLINE

CSP CORRUGATED STEEL PIPE

e RATE OF SUPERELEVATION

E. EAST

EFS END FULL SUPERELEVATION

 FLOWLINE

F.O. FIBER OPTIC

LT. LEFT

HMA HOT MIX ASPHALT

LP LAYOUT POINT

LVC LENGTH VERTICAL CURVE

MAX. MAXIMUM

MIN. MINIMUM

MON. MONUMENT

N. NORTH

N.T.S. NOT TO SCALE

O.C. ON CENTER

P.C. POINT OF CURVATURE

PED PEDESTRIAN

⅊ PROPERTY LINE

PI POINT OF INTERSECTION

PRC POINT OF REVERSE CURVE

PNT. POINT

P.T. POINT OF TANGENCY

PT PRESSURE TREATED

P.U.E. PUBLIC USE EASEMENT

PVI POINT OF VERTICAL CURVE

PVMT. PAVEMENT

R RADIUS

RAM RECYCLED ASPHALT MATERIAL

ROW RIGHT-OF-WAY

RP RADIUS POINTS

RT. RIGHT

S. SOUTH

SDMH STORM DRAIN MANHOLE

ST. STREET

STA. STATION/STATIONING

SUBD. SUBDIVISION

T TANGENT

TBM TEMPORARY BENCH MARK

TYP. TYPICAL

UG UNDERGROUND

VC VERTICAL CURVE

VPI VERTICAL POINT OF INTERSECTION

W. WEST

WB WEST BOUND

W/ WITH

CANTER CIRCLE
IMPROVEMENTS

PLANS DEVELOPED BY:
STANTEC CONSULTING SERVICES INC.
351 W. Parks Hwy., Suite 200
Wasilla, Alaska  99654
Phone: (907) 376-7815
C.A. #126386





"CN" LINE = 11'
"CC" LINE = 12'

PROFILE GRADE
POINT

2%2%

"CN" LINE = 11'
"CC" LINE = 12'

LIMITS OF COMMON EXCAVATION

CL

EXISTING GROUND

3:1

LIMITS OF CLEARING & GRUBBING

4" TOPSOIL &
SEEDING LIMITS

4" TOPSOIL &
SEEDING LIMITS

LIMITS OF CLEARING & GRUBBING

BENCHING AS REQUIRED IN SECTION 203
OF THE SPECIFICATIONS

2:1

6'
DITCH OFFSET

ALL EXCAVATED MATERIALS MEETING THE
REQUIREMENTS OF SELECTED MATERIAL, TYPE B
MUST BE USED TO CONSTRUCT PROJECT FILLS
BEFORE IMPORTING BORROW, TYPE B. SEE
SECTION 203 OF THE SPECIFICATIONS.

ALL EXCAVATED MATERIALS MEETING THE
REQUIREMENTS OF SELECTED MATERIAL, TYPE C,
MUST BE USED TO CONSTRUCT PROJECT FILLS
BELOW  THE ROADWAY STRUCTURAL SECTION. IF
THERE IS INSUFFICIENT EXCAVATED MATERIAL
MEETING THE REQUIREMENTS OF SELECTED
MATERIAL, TYPE C, TO COMPLETE THE FILLS, USE 
SELECTED MATERIAL, TYPE B.

ROW INCLUDES ALL EASEMENTS (SECTION LINES,
PUE'S, SLOPE, ETC.)

** SELECTED MATERIAL, TYPE B OR TYPE C

3:1

2:1

6'
 SLOPE HINGE OFFSET

*** ROW
*** ROW CLEARING

LIMITSCLEARING
LIMITS

8" BORROW, TYPE II-A

SCARIFY EXISTING ROAD PER
SECTION 203 OF THE SPECIFICATIONS

2" AGGREGATE BASE COURSE,
GRADING D-1

TYPICAL ROADWAY
STRUCTURAL SECTION

*

**

10' PAVED LANE10' PAVED LANE

2" HMA

12" BORROW, TYPE B
BORROW, TYPE B

***

12'

PROFILE GRADE
POINT

2%2%

12'

LIMITS OF COMMON EXCAVATION

CL

3:1

LIMITS OF CLEARING & GRUBBING

4" TOPSOIL &
SEEDING LIMITS

4" TOPSOIL &
SEEDING LIMITS

LIMITS OF CLEARING & GRUBBING

1.5:1

6'
DITCH OFFSET

2:1

SHLD WIDENING
FOR MAIL BOXES

SEE SHT F1

*** ROW

*** ROW CLEARING
LIMITSCLEARING

LIMITS

8" BORROW, TYPE II-A

2" AGGREGATE BASE COURSE,
GRADING D-1

TYPICAL ROADWAY
STRUCTURAL SECTION

TYP. 10' PAVED LANE10' PAVED LANE

2" HMA
SELECTED MATERIAL, TYPE B

BORROW, TYPE B

1.5:1

EXISTING GROUND
IN CUT CONDITION

EXISTING GROUND
IN FILL CONDITION

SHLDR WIDENING
PAVING VARIES.

SEE SHT F1
VARIES2'

SHLDR

TYPICAL SECTION
CUT, FILL AND STRUCTURAL SECTION TYPICAL

BOTH SIDES OF ROADWAY
STA. "CC"11+61.66 TO STA. "CC"32+10.03

"CN" LINE

TYPICAL SECTION

CANTER CIRCLE
IMPROVEMENTS

PLANS DEVELOPED BY:
STANTEC CONSULTING SERVICES INC.
351 W. Parks Hwy., Suite 200
Wasilla, Alaska  99654
Phone: (907) 376-7815
C.A. #126386

TYPICAL SECTION
CUT, FILL AND STRUCTURAL SECTION TYPICAL

STA. "CC"10+70.00 TO STA. "CC"11+61.66



TYPICAL SECTION

SLOPE EXCEPTION TABLE

LEFT

STATION TO STATION

RIGHT

REMARKS

CUT

FLAT
BOTTOM

DITCH
FILL

DITCH/SLOPE

HINGE OFFSET

FORESLOPE FORESLOPE

DITCH/SLOPE

HINGE OFFSET

FILL

FLAT
BOTTOM

DITCH
CUT

2:1 - 2:1 6.0 3:1 "CC"14+50 TO "CC"15+00 3:1 6.0 2:1 - 1.5:1

2:1 - 2:1 6.0 3:1 "CC"16+50 TO "CC"16+75 3:1 6.0 2:1 - 1.5:1

1.5:1 - 2:1 6.0 3:1 "CC"16+50 TO "CC"16+75 3:1 6.0 2:1 - 2:1

1.5:1 3.5' 2:1 6.0 3:1 "CC"19+50 TO "CC"20+25 3:1 6.0 2:1 - 2:1 CONSTRUCT DETENTION BASIN
1.5:1 - 2:1 4.0 2:1 "CC"30+75 TO "CC"31+00 2:1 4.0 2:1 - 1.5

1.5:1 4.0' 2:1 4.0 2:1 "CC"31+00 TO "CC"32+10.03 2:1 4.0 2:1 - 1.5 CONSTRUCT DETENTION BASIN
1.5:1 - 2:1 6.0 3:1 "CN"40+28 TO "CN"40+75.27 3:1 6.0 2:1 - 2:1

CANTER CIRCLE
IMPROVEMENTS

PLANS DEVELOPED BY:
STANTEC CONSULTING SERVICES INC.
351 W. Parks Hwy., Suite 200
Wasilla, Alaska  99654
Phone: (907) 376-7815
C.A. #126386



ESTIMATE OF QUANTITIES

& SUMMARY TABLES

ESTIMATE OF QUANTITIES - BASIC BID

ITEM NO. ITEM UNIT
QUANTITY

CANTER CIRCLE
IMPROVEMENTS

PLANS DEVELOPED BY:
STANTEC CONSULTING SERVICES INC.
351 W. Parks Hwy., Suite 200
Wasilla, Alaska  99654
Phone: (907) 376-7815
C.A. #126386

639(3) - PUBLIC APPROACH SUMMARY

STATION

OFFSET
WIDTH

(FT.)

RADIUS (FT.)

REMARKS

LEFT RIGHT LEFT RIGHT

"CC"16+83.0 X 24 40 40 CHESTNUT LANE
"CC"31+70.0 - - VARIES 40 40 CANTER CIRCLE CUL-DE-SAC

TOTAL 2

202(4) - REMOVAL OF CULVERT PIPE

STATION

LENGTH (FT)

REMARKS

"CC"13+03.0, LT. 26 12" CMP
"CC"13+84.0, CL 34 24" CMP
"CC"17+27.3, CL 35 24" CMP
"CC"19+78.0, CL 30 18" CMP

TOTAL 125

610(4)-BONE ROCK DITCH LINING

STATION TO STATION
OFFSET QUANTITY

(C.Y.) REMARKS
LEFT RIGHT

"CC"19+50 "CC"20+25 X 30

"CC"30+75 "CC"31+00 X 12

TOTAL 42

201(3B) CLEARING AND GRUBBING LUMP SUM
202(1) REMOVAL OF STRUCTURES AND OBSTRUCTIONS LUMP SUM
202(2) REMOVAL OF PAVEMENT SQUARE YARD
202(4) REMOVAL OF CULVERT PIPE LINEAR FOOT

202(10) SINGLE MAIL BOX INSTALLATION EACH
202(13) GANG MAIL BOXES LUMP SUM
203(1) COMMON EXCAVATION CUBIC YARD

203(5B) BORROW, TYPE B TON
203(19) BORROW, TYPE II-A TON
301(1) AGGREGATE BASE COURSE, GRADING D-1 TON
401(1) HMA, TYPE II, CLASS B TON

603(1-12) 12 INCH CSP LINEAR FOOT
603(1-18) 18 INCH CSP LINEAR FOOT

610(4) BONE ROCK DITCH LINING CUBIC YARD
615(2) REMOVE AND RELOCATE EXISTING SIGN EACH

618(2A) SEEDING, TYPE A POUND
620(1) TOPSOIL SQUARE YARD
639(1) RESIDENCE DRIVEWAY EACH

639(1A) PAVED RESIDENCE DRIVEWAY EACH
639(2) PUBLIC APPROACH EACH
640(1) MOBILIZATION AND DEMOBILIZATION LUMP SUM
641(1) EROSION AND POLLUTION CONTROL ADMINISTRATION LUMP SUM
641(3) TEMPORARY EROSION AND POLLUTION CONTROL LUMP SUM
642(1) CONSTRUCTION SURVEYING LUMP SUM
642(2) TWO PERSON SURVEY PARTY HOUR
643(1) TRAFFIC MAINTENANCE LUMP SUM
643(2) PERMANENT CONSTRUCTION SIGNING LUMP SUM
800(1) INTERIM WORK AUTHORIZATION CONTINGENT SUM

ALL REQ'D
ALL REQ'D

76
125

3
ALL REQ'D

725
1,303
4,083

943
670
378
40
42
2

101
2,800

15
2
2

ALL REQ'D
ALL REQ'D
ALL REQ'D
ALL REQ'D

5
ALL REQ'D
ALL REQ'D
ALL REQ'D

202(1) - REMOVAL OF STRUCTURES AND OBSTRUCTIONS

STATION

OFFSET

REMARKS

LEFT RIGHT

"CC"19+71.0 TO "CC"20+20.7 X WIRE FENCE
"CC"27+28.3 TO "CC"27+44.9 X TIMBER FENCE
"CC"27+72.8 TO "CC"27+88.8 X TIMBER FENCE

202(10) - SINGLE MAIL BOX INSTALLATION

STATION

OFFSET

REMARKS

LEFT

RIGHT

"CC"22+76.5 X NEWSPAPER TUBE. INSTALL AS DIRECTED.
"CC"27+46.2 X NEWSPAPER TUBE. INSTALL AS DIRECTED
"CC"31+82.6 X NEWSPAPER TUBE. INSTALL AS DIRECTED

TOTAL 3

615(2) - REMOVE AND RELOCATE EXISTING SIGN

SIGN

NO.

EXISTING LOCATON

NEW LOCATION

LEGEND

POST

STATION

OFFSET

STATION

OFFSET

FACING

TRAFFIC

TYPE EMBEDMENT

LEFT RIGHT LEFT RIGHT

1 "CN"40+28.3 23.6' "CN"40+42.0 22.0' EB STOP W- STREET SIGN EXISTING SOIL

202(13) - GANG MAIL BOXES

STATION TO STATION

OFFSET

REMARKS

LEFT

RIGHT

"CC"10+88.9 TO "CC"11+12.9 X SEE SHEET E2 FOR DETAILS, & SHEET F1 FOR PLACEMENT

639 - RESIDENCE DRIVEWAY SUMMARY

STATION

639(1)

RESIDENCE

DRIVEWAY

639(1A)

PAVED

RESIDENCE

DRIVEWAY

OFFSET

WIDTH

(L.F.)

RADIUS (L.F.)

APPROX.

MATCH

GRADE

COMMENTS

LEFT RIGHT LEFT RIGHT

"CC"12+90.0 X X 14 6 6 -5.95% SAW CUT MATCH, REMOVE EXISTING PVMT AND RE-PAVE

"CC"13+03.4 X X 14 6 6 -9.06%
"CC"13+42.0 X X 11 6 6 -7.67%
"CC"14+76.1 X X 14 6 6 -4.68%
"CC"15+57.4 X X 14 6 6 -9.85%
"CC"15+98.4 X X 19 6 6 -7.14%
"CC"18+63.2 X X 11 6 4 -3.05%
"CC"22+87.4 X X 14 6 6 -3.74%
"CC"24+01.4 X X 20 6 6 -7.75%
"CC"25+72.6 X X 9 6 5 -2.04%
"CC"26+62.0 X X 13 6 6 -6.66%
"CC"27+55.8 X X 11 6 6 -8.58%
"CC"29+25.0 X X 17 6 4 -5.88%
"CC"29+27.5 X X 12 6 6 -9.73%
"CC"31+59.4 X X 12 6 6 -2.52%
"CC"31+80.7 X X 14 6 6 -9.98%
"CC"32+10.0 X X 10 6 6 -9.69% SAW CUT MATCH, REMOVE EXISTING PVMT AND RE-PAVE

TOTALS 15 2

603 - CULVERT SUMMARY

STATION OFFSET

SIZE

REMARKS

603(1-18) 603(1-18)

L.F. L.F.

"CC"12+90.0 RT 24 DRIVEWAY
"CC"13+03.4 LT 24 DRIVEWAY
"CC"13+42.0 RT 24 DRIVEWAY
"CC"14+76.1 LT 24 DRIVEWAY
"CC"15+57.4 LT 24 DRIVEWAY
"CC"15+98.4 RT 30 DRIVEWAY
"CC"18+63.2 LT 24 DRIVEWAY
"CC"19+74.2 CL 40
"CC"22+87.4 LT 24 DRIVEWAY
"CC"24+01.4 RT 30 DRIVEWAY
"CC"25+72.6 LT 24 DRIVEWAY
"CC"26+62.0 LT 24 DRIVEWAY
"CC"27+55.8 RT 24 DRIVEWAY
"CC"29+25.0 LT 30 DRIVEWAY
"CC"29+27.5 RT 24 DRIVEWAY
"CC"31+59.4 LT 24 DRIVEWAY

TOTALS 378 40



ESTIMATE OF QUANTITIES

& SUMMARY TABLES

BASIS OF ESTIMATE

ITEM ITEM NO. ESTIMATING FACTOR

BORROW, TYPE B 203(5B) 144 LBS./C.F.
BORROW, TYPE II-A 203(19) 144 LBS./C.F.
AGGREGATE BASE COURSE, GRADING D-1 301(1) 148 LBS./C.F.
HMA 401(1) 151 LBS./C.F.

EARTHWORKS SUMMARY NOTES
1. COMMON EXCAVATION QUANTITIES = CROSS SECTION END AREA COMPUTED

VOLUMES.

2. BID QUANTITIES FOR BORROW, TYPE B, BORROW, TYPE II-A AND AGGREGATE BASE
COURSE, GRADING D-1 = NEATLINE * ESTIMATING FACTOR * 1.1 RESPECTIVELY.

3. EMBANKMENT = NEATLINE + 0.5' DUFF REFILL TO REPLACE MATERIAL REMOVED
FROM FILL AREAS DURING GRUBBING

4. WASTE FACTOR = 50%

CANTER CIRCLE
IMPROVEMENTS

PLANS DEVELOPED BY:
STANTEC CONSULTING SERVICES INC.
351 W. Parks Hwy., Suite 200
Wasilla, Alaska  99654
Phone: (907) 376-7815
C.A. #126386

EARTHWORK SUMMARY

LOCATION EXCAVATION EMBANKMENT MISC.

SHEET

STATION

TO

STATION

COMMON

EXCAVATION

(C.Y.)

WASTE

(C.Y.)

USEABLE

EXCAVATI

ON

(SHRUNK)

(C.Y.)

SELECTED

MATERIAL,

TYPE "B"

(C.Y.)

BORROW,

TYPE II-A

(C.Y.)

AGGREGATE BASE

COURSE, GRADING

D-1

 (C.Y.)

F1 "CC"10+70 TO "CC"14+50 145 73 65 150 281 70
F2 & F6 "CC"14+50 TO "CC"19+50 213 107 96 82 403 106

F3 "CC"19+50 TO "CC"24+50 121 61 54 136 347 93
F4 "CC"24+50 TO "CC"29+50 212 106 96 41 349 93
F5 "CC"29+50 TO "CC"32+10 34 17 16 477 519 67

DRIVEWAYS VARIES 0 0 0 50 10 0

SUB-TOTALS
725 364 327 936 1909 429
C.Y. C.Y. C.Y. C.Y. C.Y. C.Y.

LESS USABLE EXCAVATION
609
C.Y.

TOTALS
725 609 1909 429
C.Y. C.Y. C.Y. C.Y.

BID QUANTITIES

COMMON
EXCAVATION

BORROW,
TYPE "B"

BORROW,
TYPE II-A

AGGREGATE BASE
COURSE, GRADING D-1

725 1303 4083 943
(C.Y.) (TON) (TON.) (TON.)
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MISCELLANEOUS DETAILS

CANTER CIRCLE
IMPROVEMENTS

PLANS DEVELOPED BY:
STANTEC CONSULTING SERVICES INC.
351 W. Parks Hwy., Suite 200
Wasilla, Alaska  99654
Phone: (907) 376-7815
C.A. #126386



MISCELLANEOUS DETAILS

MAIL BOX TYPICAL DETAILS

CANTER CIRCLE
IMPROVEMENTS
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C.A. #126386

TYPICAL GANG MAIL BOX INSTALLATION

DETENTION BASIN DETAIL

TYPICAL PIPE BEDDING DETAIL

TYPICAL SIGN INSTALLATION DETAIL
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PERMANENT TRAFFIC

CONTROL

CANTER CIRCLE
IMPROVEMENTS

PLANS DEVELOPED BY:
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Phone: (907) 376-7815
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643(2) PERMANENT CONSTRUCTION SIGNS

CODE LEGEND SIZE
QUANTITY

G20-2 END ROAD WORK 48" x 24" 2
CW20-100F ROAD WORK AHEAD 48" x 48" 3
CW1-6(L/R) 48" x 24" 2

CW1-7 48" x 24" 1

CONSTRUCTION SIGNS

CODE LEGEND SIZE
QUANTITY

CW20-7 FLAGGER SYMBOL 48" x 48" 2
CW20-100F ROAD WORK AHEAD 48" x 48" 2

CW20-4F ONE LANE ROAD AHEAD 48" x 48" 2
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PROJECT NO. 18-14-4714

CANTER CIRCLE IMPROVEMENTS

CROSS SECTIONS

CANTER CIRCLE
IMPROVEMENTSPLANS DEVELOPED BY:

STANTEC CONSULTING SERVICES INC.
351 W. Parks Hwy., Suite 200
Wasilla, Alaska  99654
Phone: (907) 376-7815
C.A. #126386

MATANUSKA-SUSITNA BOROUGH
DEPARTMENT OF PUBLIC WORKS
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