SECTION 104
SCOPE OF WORK

104-1.02 CHANGES. Replace Item 1 with the following: The Engineer reserves the right to make, in writing, at any time during the work, such changes in quantities and such alterations in the work as are necessary to satisfactorily complete the project. Such changes in quantities and alterations shall not invalidate the Contract nor release the surety, and the Contractor agrees to perform the work as altered.

If the alterations or changes in quantities significantly change the character of the work under the Contract, whether or not changed by any such different quantities or alterations, an adjustment, excluding loss of anticipated profits, will be made prior to the performance of the work. If a basis cannot be agreed upon, then an adjustment will be made either for or against the Contractor in such amount as the Engineer may determine to be fair and equitable.

If the alterations or changes in quantities do not significantly change the character of the work to be performed under the Contract, the altered work will be paid for as provided elsewhere in the Contract.

The term "significant change" shall be construed to apply only when the character of the work as altered differs materially in kind or nature from that involved or included in the original proposed construction.

DELETE:  2. OUTSIDE CONTRACT SCOPE

[bookmark: OLE_LINK1][bookmark: OLE_LINK2]SUBSTITUTE THE FOLLOWING:

2. OUTSIDE CONTRACT SCOPE

Changes determined to be outside of the general scope of the contract shall be done through the use of a supplemental agreement in accordance with MSB 3.08
104-1.03 DIFFERING SITE CONDITIONS. Delete this subsection in its entirety and substitute the following: During the progress of the work, if subsurface or latent physical conditions are encountered at the site differing materially from those indicated in the contract or if unknown physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inherent in the work provided for in the contract, are encountered at the site, the party discovering such conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed and before the affected work is performed.
Upon written notification, the Engineer will investigate the conditions, and if he determines that the conditions materially differ and cause an increase or decrease in the cost or time required for the performance of any work under the Contract, an adjustment, excluding loss of anticipated profits, will be made and the Contract modified in writing accordingly. The Engineer will notify the Contractor of his determination whether or not an adjustment of the Contract is warranted.
No Contract adjustment that results in a benefit to the Contractor will be allowed unless the Contractor has provided the required written notice.
104-1.05 CLEANUP. Delete in its entirety and substitute the following:
Upon completion of the work and before final acceptance and payment, the work area and all ground occupied by the Contractor in connection with the work, shall be cleared of all rubbish, excess materials and equipment, and all parts of the work shall be left in a condition acceptable to the Borough Inspector.
All stakes used for stationing layout and all string lines used during paving shall be picked up and removed from the work site by the Contractor.
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